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KEY TERMS AND ACRONYMS 
 

TERM DESCRIPTION 

ACS Administrative Client Support assigned to a unit to provide administrative 
support. 

Action Plan (ESAP) The Environmental and Social Action Plan as defined in Performance 
Standard 1. 

Additionality The development impact that will be achieved because of IFC’s 
participation in a project. This is articulated in the Board paper.  

Advisory 
Assignment 

A financial or policy advisory assignment where IFC proposes to carry 
out an activity for a fee.  

AIS Appraisal Information Sheet. 

AMR The Environmental and Social Annual Monitoring Report.  

Applicable 
Performance 
Requirements 

The elements of the IFC Performance Standards (PS) that are applicable 
to a specific project as determined by a review of the project in general, 
including specific elements that are identified during the review of the 
project, as well as all applicable provisions of the national laws and 
regulations.  
In the case of Financial Intermediaries (FI), this may be the combination 
of an exclusion list, the national laws and regulations, and the elements of 
the IFC PS in general, including specific elements of the IFC PS that are 
identified during the review, and that are applicable to sub-projects 
supported by the FI and implemented through the FI’s Environmental and 
Social Management System. 

Area of Influence The Area of Influence as defined in Performance Standard 1.  

AS Advisory Services. 

BCS Broad Community Support, a collective expression by the affected 
communities, through individuals and/or their recognized representatives, 
in support of the project. There may be broad community support even if 
some individuals or groups object to the project. 

BTO Back to Office report. 

CAO The Office of the Compliance Advisor/Ombudsman, which provides a 
mechanism to enable individuals and communities affected by IFC 
projects to raise their concerns to an independent oversight authority. 

Categorization Assigning category A, B or C to investment projects. 

Category A Projects with potential significant adverse social or environmental impacts 
that are diverse, irreversible or unprecedented. 

Category B Projects with potential limited adverse social or environmental impacts 
that are few in number, site-specific, largely reversible, and readily 
addressed through mitigation measures. 

Category C Projects with minimal or no adverse social or environmental impacts.  

Category FI Investments in a financial institution or other legal entity whose primary 
business activity is to provide loans, equity, guarantee products, or other 
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financing to third parties that may engage in activities which have 
potential social and environmental impacts. 

CES IFC’s Environment and Social Development Department.  

CESI The Investment Support Group of CESI which is responsible for the E&S 
due diligence for IFC’s investments. 

CESI Specialist A staff member of CES who supports the project team. 

CFN IFC’s Private Equity and Investment Funds Department.  

CGF IFC’s Global Financial Markets Department.  

COC Corporate Operations Committee. 

COD Conditions of Disbursment. 

Commitment The stage in the IFC project cycle once the legal agreements have been 
signed. 

Corporate 
Investment 

A transaction in which: 
(i) the use of proceeds is not limited to specific assets and the application 
of which is at the discretion of company management; (ii) the proceeds 
are for specific corporate activities (e.g., restructuring, financial 
engineering, long-term strategic support, or corporate-wide investments); 
or (iii) IFC is making a subscription for shares in a private company.  

DFO Donor-funded operations, specifically IFC-managed operations that are 
funded by donors. 

Direct Investment 
(Classification) 

Investment made by IFC in a company or other legal entity where the 
investment proceeds are utilized by that company or legal entity or their 
subsidiaries and/or affiliates. 

Director CES Director of IFC’s Environment and Social Development Department.  

DOTS 
 
 
 
 

Development Outcome Tracking System which tracks the overall 
development outcome of IFC projects by assessing the following 
components throughout the project life cycle: (i) financial performance; 
(ii) economic performance; (iii) social and environmental performance;  
and (iv) broader private sector development impacts. 

E&S Environmental and Social (including Health and Safety). 

E&S Category The environmental and social serves as an indication of the nature and 
extent of potential E&S impacts that the project is expected to have and 
indicates the IFC institutional disclosure requirements. 

EHS Guidelines Environmental Health and Safety Guidelines. 

ESCM The Environmental and Social Clearance Memorandum that is prepared 
by the Lead Specialist for Category A and B projects.  

ESMS   The Environmental and Social Management System. The documented or 
implemented assessment and management elements that enable the client 
to meet the requirements of the IFC PS, including policy and procedure, 
E&S assessments and implementation, organization structure, E&S 
Management program, technical and management capacity, training, 
community relationships, financial resources, E&S monitoring, and 
reporting. 
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In the case of FIs, this refers to the elements of the ESMS, and includes FI 
E&S policies and review procedures, E&S organization structure, 
financial and human resources, and internal and external E&S reporting 
that are required to apply IFC PS1 and PS2 to the FI’s internal operations 
and the Applicable Performance Requirements effectively in sub-projects. 

ESMS Action Plan The Supplemental Actions to be taken by an FI client according to a 
timetable to develop or upgrade its ESMS consistent with the Applicable 
Performance Requirements. 

ESRD The Environment and Social Review Document that covers project 
review, analysis, and decision-making from the early review stage 
through supervision until the project is closed. The ESRD will include 
social and environmental ratings of the Performance Standards and 
tracking of project attributes; a subset of this will be incorporated in the 
DOTS. 

ESRP Environmental and Social Review Procedures. 

ESRR Environmental and Social Risk Rating. A tool used by IFC to estimate the 
potential social and environmental risk of projects. ESRR includes in its 
computation an element of performance and risk. The computation 
methodology varies between the Direct Investment and Financial 
Intermediary projects. 

ESRS Environmental and Social Review Summary, the document through which 
IFC publicly discloses how a project was reviewed and the rationale for 
IFC deciding to invest. It includes a description of the main social and 
environmental risks and impacts of the project, and the key measures 
identified to mitigate those risks and impacts, specifying any actions that 
will need to be implemented to undertake the project in a manner 
consistent with the Performance Standards and that will be included in the 
client’s Action Plan. The ESRS is written for a general public audience.  

External Expert An expert appointed by the client to assist with its assessment or other 
tasks, or by IFC to help with its review or supervision activities. 

FI Financial Intermediary or Financial Institution. 

FIAS Foreign Investment Advisory Services. 

Financing 
Agreement 

The legal agreement that IFC enters into with the client, which defines the 
terms of financing. This may include loan and equity agreements.  

FMS The Financial Markets Sustainability team, which works on sustainability 
and value-add financing within IFC’s Global Financial Markets 
Department.  

FMTAAS Funding Mechanism for Technical Assistance and Advisory Services. 

FPIC Free Prior and Informed Consultation. 

GEF Global Environment Facility. 

GEM Gender Entrepreneurship Markets program. 

GPOBA Global Partnership for Output-Based Aid. 

iDocs The integrated and Web-enabled workspace for IFC operations; serves as 
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the electronic repository of IFC’s project records and documents.  

IEG Independent Evaluation Group. 

IFC-Managed 
Advisory Services 
Facilities 

Facilities or activities that are managed by IFC and that are set up with or 
use some combination of donor funding, IFC grant funding, or third-party 
funding to support specific regional or sectoral activities. Activities 
include providing technical assistance, special financing, advisory 
services, and training.  
AS Facilities include all the Private Enterprise Partnerships and Project 
Development Facilities within IFC, as well as all donor-funded facilites 
set up to support business in specific areas such as Carbon Finance. 

InfoShop The World Bank InfoShop, which allows interested parties to request and 
obtain publicly available information about IFC’s investments. The 
InfoShop deals only with requests for specific documents (including 
ESRSs, SPIs and E&S reports), not with blanket requests for information 
related to the World Bank Group. 

IRM  Investment Review Meeting. After completion of project appraisal, the 
Director of an IFC Investment Department chairs this meeting, which is 
the basis for IFC management approval of the project. The full project 
team attends the IRM as appropriate. 

Lead Specialist The social and environmental specialist responsible for leading and 
managing the social and environmental review of a proposed investment 
in collaboration with other social and environmental specialist(s) on the 
project team. 

Manager CESI  The Manager of the CES Investment Support Group. 

Market Instrument A financial instrument where the instrument holder has limited influence, 
or none, over the operations of the issuer of the instrument. This may 
include listed equity, commercial paper, bonds, and other debt or equity 
instruments that are traded in the market.  

MOR Monthly Operations Report included in the PSD-ER. 

NOP No Opinion Possible. 

PDS-ER Project Data Sheet—Early Review. 

PDS-IR Project Data Sheet—Investment Review. 

Peer Review 
Meeting (PRM) 

A Peer Review Meeting is typically held during the early stages of 
appraisal for all Category A projects and for Category B projects that have 
unique or difficult issues. The purpose of a Peer Review Meeting is to 
achieve consistency in professional judgment and to learn from one 
another. 

Project Attributes Project information and indicators collected for all investments in order to 
determine the social and environmental characteristics and footprint of the 
portfolio. This information is then used to track issues over time and to 
communicate the S &E impacts and outcomes of our investments.  

Project Data Sheet 
(PDS) 

A document prepared by the project team that contains a project 
description, and details of the potential investment, highlights any policy 
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issues and potential deal-breakers, reviews IFC’s role in the project and 
development impact, and outlines issues and policy concerns (including 
project categorization). The PDS is continually updated during project 
appraisal and is a key decision document for the Investment Review 
Meeting. 

Policy IFC’s policy on social and environmental sustainability.  

PSR Project Supervision Report. 

PS IFC’s Performance Standards on Social and Environmental Sustainability. 

Retail Operations For an FI where the financing or financial service is provided only to 
individuals, such as credit cards, personal loans, home loans, vehicle 
leasing.  

SEPR The E&S Performance Report provided by an FI client.  

SPI Summary of Proposed Investment, a document prepared by the 
Investment Department and publicly disclosed in accordance with IFC’s 
Disclosure Policy. 

Standalone AS Facilities or activities that are managed by IFC and that are set up with or 
use some combination of donor funding, IFC grant funding, or third-party 
funding to support specific regioanal or sectoral activities. Activities 
include providing technical assitance, special financing, advisory services, 
and training but that are not in conjuction with a Direct Investment 
project. 

Supplemental 
Actions  

Additional or corrective actions to be taken by the client, to be 
incorporated in the Action Plan to address any gaps in the project meeting 
the IFC performance requirements or as a result of new information.  

Team Leader 
(Industry/Regional) 

The leaders of teams within CESI who are responsible for the CES 
specialists working with specific Industry Departments. 

Technical 
Discussions 

Similar to a Peer Review Meeting but focused on a narrow issue with 
selected experts on that particlar issue(s). 

ToR Terms of Reference. 

Transaction Leader The representative of the Investment Department of IFC who is 
responsible for managing the overall transaction for an investment or 
advisory project.  

Transboundary 
Issues 

Environmental issues, such as air pollution and abstraction of water from, 
or pollution of, international waterways.   

XPSR Expanded Project Supervision Report which is a five year retrospective 
review of IFC’s investment. 
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INTRODUCTION 

  
A fundamental part of IFC’s mission is its commitment to environmental and social 

sustainable development. IFC’s Policy and Performance Standards on Social and Environment 
Sustainability and IFC’s Policy on Disclosure of Information provide the basis of this 
commitment. Specifically, the Social and Environmental Sustainability and the Disclosure 
Policies define the outcomes that IFC must achieve while the Performance Standards (PSs) 
stipulate the outcomes that IFC clients must achieve.  

 
This document sets out the IFC’s Environment and Social Review Procedures (ESRP). 

The ESRP outline management-approved steps for proposed investments, thereby supporting 
compliance with the IFC commitment to environmentally and socially sustainable development. 
These procedures complement the IFC Operational Procedures and are aligned with the typical 
investment cycle.  

 
The ESRP apply to the full range of IFC’s investment activities (e.g., direct lending to 

private enterprises including corporate and project finance; lending to financial intermediaries; 
minority equity/shareholding in companies, financial institutions, and other entities; structured 
finance products such as guarantees, securitizations; municipal finance; and, advisory services).  
 

The ESRP encompass IFC’s review and supervision responsibilities for environmental 
and social (E&S) performance throughout the investment life cycle. Application of the PS varies 
according to the client’s business (e.g., industrial companies versus financial institutions) and the 
nature of IFC’s intervention. The ESRP also describe the application methodology to implement 
IFC’s institutional disclosure requirements in accordance with the Disclosure Policy.     

 
IFC investment timing in relation to a client’s business activities and project 

implementation vary from project to project. IFC does not control the timing of its entry into a 
project; IFC’s engagement, more often than not, occurs well after the project is conceived, with 
the site selected and development started. IFC’s approach is, whenever possible, to take full 
advantage of assessment work undertaken by the client before IFC’s entry into the transaction 
thereby minimizing additional processing burdens. Of particular importance is the adequacy of 
the client’s Environmental and Social Management System (ESMS).   
 

IFC has and continues to develop a range of tools to assist its clients improve 
environmental and social management performance and outcomes. Other sources of information 
that complement the PS include the Guidance Notes for the Performance Standards; IFC 
Environmental Health and Safety Guidelines, which provide specific benchmark criteria in line 
with good international industry practice; and, a diverse range of best practice materials. The 
ESRP therefore do not include technical guidance for specific social and environmental issues. 
The ESRP constitute structured, parametric guidance to continuously improve consistency and 
quality of its review process and ensure that policy gaps are identified and closed. The ESRP 
thus help to fulfill the Corporation’s commitment to sustainable development. IFC’s advisory 
services are used to influence and improve performance whenever possible. 
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The ESRP include an amended investment categorization methodology. This approach 
entails provisional categorization during initial screening in accordance with potential adverse 
impacts. Subsequently, after IFC’s review, when all outcome requirements of the client have 
been captured in the culmination of IFC’s due diligence process, definitive categorization is 
assigned. Final categorization defines the severity of the potential E&S impacts and defines the 
comensurate IFC institutional and client disclosure activity.  

 
IFC’s environmental and social specialists (CESI) are integral to IFC’s approach to 

optimizing outcomes. The ESRP are not intended as a substitute for their professional judgment 
and expertise. Conversely, the ESRP provide parameters to guide consideration and 
documentation of key issues and decisions that are made during the investment cycle. CESI’s 
quality assurance process incorporates an information analysis and decision recording system, 
the environmental and social review document (ESRD). The ESRD facilitates the creation of a 
permanent record denoting findings and structuring of ameliorative measures.    

 
Guidance in the ESRP is consistent with the chronology of events in the investment 

project cycle and is to be followed by all environmental and social specialists. Deviation from 
procedural guidance implies authorization by the Manager CESI and documentation in the 
ESRD. As IFC implements decentralized authority for decision making, roles and 
responsibilities are transitioning in accordance with Annex 1.5.1. 



Page 10 of  84 

 

1 ENVIRONMENTAL AND SOCIAL TEAM ASSIGNMENT AND APPLICABLE 

PROCEDURES 
 
1.1 Purpose and Applicability 

 
1.1.1 This procedure describes the steps for determining the scope of the environment 
and social (E&S) review that IFC shall conduct for all investments and financial services. 
Advisory Services’ (AS) projects are addressed in Environmental and Social Review 
Procedure (ESRP) 11.  

 

1.2 Procedure 
 

1.2.1 The Transaction Leader arranges for an early concept review meeting with E&S 
participation. Classification (i.e., direct or financial intermediary (FI) investments) shall 
be confirmed at this meeting. Classification shall be based on the activity itself and not 
according to the department handling the transaction. For instance, the Sub-National 
Finance Department or other industry departments such as Global Manufacturing may 
have FI category projects. 

 
1.2.2 The CES Team Leader is determined according to the Delegated Authority Matrix 
(Annex 1.5.1). The Team Leader or E&S specialist assigned by the Team Leader 
participates in the early concept meeting. 

 
1.2.3 Once it is determined that a project will move forward, the Team Leader assigns 
the Lead Specialist, and additional social or environmental specialists as required, to 
support the Lead Specialist in the project review and appraisal. In high risk projects, the 
Team Leader should consult with the Manager CESI prior to assigning a team. 

 
1.2.4 Ensure that the investment or service is not in contravention of IFC’s “Exclusion 
List” (Annex 1.5.2) 
 
1.2.5 For all Direct Investments, go to ESRP 2. For all FI investments go to  
ESRP 7. 

 
1.2.6 Create an Environment and Social Review Document (ESRD) for the project and 
record general information about the investment under consideration.  

 
1.3 Responsibilities 

 
1.3.1 The Transaction Leader is responsible for: 

a. Calling for an early concept review meeting;  
b. Providing the Lead Specialist with the information necessary to determine the 

scope of the project’s E&S review in accordance with this procedure; and 
c. Entering the E&S team assigned by the Team Leader into iDesk.   
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1.3.2 The Team Leader is responsible for: 
a. Either attending or assigning staff to participate in the early concept review 

meeting; 
b. Assigning E&S project team; and  
c. Complying with Annex 1.5.1 

 
1.3.3 The Lead Specialist is responsible for:  

a. Determining the requirement for further review, and its scope, in accordance 
with this procedure; 

b. Creating the ESRD; and 
c. Uploading available project information to iDocs. 
 

1.3.4 The ACS is responsible for: 
a. Assisting the Lead Specialist with the ESRD creation and uploading data to 

iDocs. 
 

1.3.5 The Manager CESI is responsible for: 
a. Advising the composition of E&S teams for high risk projects. 

 
1.3.6 The AS officer is responsible for: 

a. N/A. 
 

1.3.7 The Manager of AS is responsible for: 
a. N/A. 

 
1.3.8 All AS DFOs and Departments are responsible for:  

a. N/A. 
 

1.3.9 The Portfolio Officer is responsible: 
a. N/A. 

 
1.3.10 The Portfolio Manager is responsible for: 

a. N/A. 
 

1.3.11 The Director CES is responsible for: 
a. N/A. 

 
1.3.12 The Director Investment Department (and where applicable Regional Director) is 
responsible for: 

a. N/A. 
 

1.3.13 The VP Industry is responsible for: 
a. N/A. 



Page 12 of  84 

 

1.4 Records and Documentation 
 

1.4.1 ESRD document. 
 

1.4.2 Documents provided by client to be filed in iDocs. 
 
1.5 Annexes 
 

1.5.1 CES Delegated Authority Matrix for Implementation of the ESRP. 
 

This matrix outlines the delegation of authority extended by the Director CES to CESI 
staff (namely Regional Team Leaders (RTL)) in response to the IFC’s Regional 
Delegated Authority arrangements and procedures as they are designed and implemented 
across the different regions. This matrix also clarifies the role of the Industry Team 
Leader (ITL) with regards to non-delegated authority projects. 

 
Key Operating Principles: In addition to the core objective of responding to the 
Delegated Authority procedures prevailing in each region, the CES delegated authority 
matrix has been prepared in consideration of the following principles:  

a. Responsible and pro-active social and environmental risk management; 
b. Active and consistent communication across the matrix, at both the pipeline, 

project, portfolio and strategic levels;  
c. Consistency with operational policy precedents and interpretation, in 

consultation and collaboration with the Managers CESI and Head, Policy and 
Standards Team;  

d. Optimization of human resource allocation to investment support activities in 
a way that results in the best possible deployment of staff and expertise;  
i.e., CES technical and operational support must continue to be of the highest 
quality—to have the “right team on the right deal”; 

e. Avoid conflict of interest for the purpose of ESRP clearance/sign-off 
requirements; and 

f. Consistent with the ITL Terms of Reference (ToR) and the RTL ToR. 
 
Delegated Authority Criteria: Delegated Authority is extended for projects qualifying 
under Regional Delegated Authority (criteria and thresholds are determined for each 
region) except under the following conditions and/or circumstances: 

a. Any project that is high risk (i.e., triggers a significant/exceptional 
Performance Standard issue, requires a labor audit, or has a PS issue that 
either cannot be mitigated or will not be mitigated for a significant amount of 
time). This includes category B projects which meet the high risk definition 
and all projects with potentially significant impacts (Category A); 

b. Any project that requires assessment of Broad Community Support; and  
c. Financial Intermediary (CGF) or Funds (CFN) projects (Sections 7, 8 and 10 

of the ESRP). 
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While authority is not extended in these circumstances, Managers CESI and RTL must be 
informed of project status through pipeline management reports and engaged as 
appropriate to ensure client relationship objectives. 

 
The following activities will remain responsibilities of the Director CES and Managers 
CESI: 

a. The role of the Director CES in the ESRP will not be delegated; and 
b. Peer Review Meetings will be chaired by a Manager CESI in HQ.   
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Lead Roles & Responsibility for Delegated and Non-Delegated Authority Projects 
 

Activity Industry Team Leader (ITL) Role & Responsibility for Non-Delegated 
Authority Projects 

Regional Team Leader (RTL) Role & Responsibility for Delegated Authority 
Projects 

Quality Assurance 
and Clearance on 
Delegated Authority 
projects 

Quality Assurance and Clearance on Non-Delegated Authority Projects.  
The quality assurance area of responsibility relates to having oversight of a 
group of sector specific projects and ensuring consistent practice, quality in 
processing and documentation, risk management, recognizing trends and 
policy issues that are different from current interpretation/practice. It also 
includes ensuring that the specialists that process these projects fully 
implement the ESRP. For non-delegated authority projects, the ITL will:  
     

� Review key documents and provide clearance in accordance with 
ESRP (i.e., Category B ESRS/ESCM, Category A ESRS/ESCM in 
preparation for CESI Manager clearance); 

� Review adequacy of due diligence documentation in the ESRD on 
non-Delegated Authority projects as well as performance indicator 
and DOTS completion; and 

� Review quality of supervision activity on a random sample of 
portfolio, the size of the sample to be discussed and agreed with 
CESI managers. 

� Ensure consistent CESI approach to projects (i.e., analysis of project 
issues and development of mitigation measures), consulting with 
RTL to ensure desired outcome(s) when appropriate and necessary; 

� Provide CES input at the Concept Review Meeting (CRM) if the 
CRM of the project is not being processed under delegated authority 
and if a LESS has not yet been assigned or cannot be at the CRM.;  
and 

� Participate in pre-appraisal reviews as needed or requested and 
appraise projects; 

� Call for and participate in Peer Review Meetings. 
 

Quality Assurance and Clearance on Delegated Authority projects The quality 
assurance area of responsibility relates to having oversight of a group of regional 
projects and ensuring consistent practice, quality in processing and documentation, 
risk management, and recognizing positive and negative trends.  It also includes 
ensuring that the specialists that process these projects fully implement the ESRP. 
For delegated authority projects the RTL will: 
 

� Review key documents and provide clearance in accordance with ESRP 
(i.e., Cat B ESRS/ESCM) unless a joint decision is made for the ITL to retain 
the clearance function (and as long as the ITL is not the LESS); 

� Review adequacy of due diligence documentation in the ESRD as well as 
performance indicator and DOTS completion; 

� Review quality of supervision activity on a random sample of portfolio, the 
size of the sample to be discussed and agreed with CESI Managers and 

� Transfer clearance authority to the ITL (or another RTL as appropriate) 
when the RTL is the Lead Specialist (LESS) on a project. 

� Projects outside the scope of delegated authority of the RTL should be 
brought to the attention of the relevant ITL as soon as possible for the 
assignment of LESS;  

� Oversee consistent CESI approach to projects (i.e., analysis of project 
issues and development of mitigation measures) in consultation with ITL to 
ensure desired outcome(s), when appropriate and necessary; 

� Provide CES input at the Concept Review Meeting (CRM) if the project is 
processed under delegated authority and if a LESS has not yet been 
assigned or cannot be at the CRM;  

� Participate in pre-appraisal reviews as needed and appraise projects; and 
� Call for and participate in Peer Review Meetings. 

Portfolio 
Management 

Supervision Management of Industry Portfolio. As part of effective E&S risk 
management, and in support of portfolio knowledge, efficient staff deployment 
and enhanced client relations, the ITL will: 
 

� Assist the RTL in planning the supervision program for each regional 
portfolio, assigning staff and delivering supervision of the portfolio 
(including XPSRs) with a goal of managing risk and reducing the 
E&S knowledge gap. 

 Supervision Management of Regional Portfolio. As part of effective E&S risk 
management, and in support of portfolio knowledge, efficient staff deployment and 
enhanced client relations, the RTL will: 
 

� Oversee the delivery of the supervision program of the regional portfolio with 
the goal of managing the risk and reducing the E&S knowledge gap;  

� Plan supervision for the year, including staff assignments, in conjunction 
with the ITLs, QA team and other RTLs where regional collaboration is 
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� Manage the process of identifying, contracting, on-boarding and 
ensuring quality outputs from the global roster of technical expert 
consultants;  

� Meet with the Industry portfolio manager, if based in D.C., once a 
quarter; and 

� Perform supervision(s) as needed. 
 

feasible;  
� RTL will manage process of identifying, contracting, training and ensuring 

quality control from regionally based consultants with the support of both 
global and regional colleagues;  

� Inform CESI Manager and ITL on the status of supervision on a monthly 
basis; 

� Meet with the Regional portfolio cluster manager a minimum of once a 
quarter to ensure that the supervision plan represents the most up to date 
status;  

� Represent CESI at regional portfolio review meetings; and 
� Perform supervisions as needed. 

Strategy & Program 
Support 

Industry Department Strategy and Program Support. The ITL, along with 
responsible CESI Manager, will work with the investment and portfolio 
management staff of Investment and Regional Departments. ITL will: 
 

• Provide high level advice and support on strategy development as 
well as industry department inputs to corporate sustainability 
initiatives and programs; 

� Contribute to each regional pipeline and watch list and report on 
industry as well as strategic initiatives; and 

� Assume business development roles as requested by industry-
based industry managers, as time permits. 

Regional Department Strategy and Program Support. The RTL will work with the 
investment and portfolio management staff of Regional Departments to: 
 

• Provide high level advice and support on strategy development as well as 
regional inputs to corporate sustainability initiatives and programs; 

� Maintain and report on regional pipeline, watch list and portfolio E&S 
performance as well as strategic initiatives; and 

� Assume or delegate business development roles in collaboration with 
regionally based industry or business development managers, as time 
permits. 
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1.5.2 Exclusion List 
The IFC Exclusion List defines the types of projects that IFC does not finance. 
 
IFC does not finance the following projects:  

� Production or trade in any product or activity deemed illegal under host country laws or 
regulations or international conventions and agreements, or subject to international bans, 
such as pharmaceuticals, pesticides/herbicides, ozone depleting substances, PCB’s, 
wildlife or products regulated under CITES. 

� Production or trade in weapons and munitions.1 
� Production or trade in alcoholic beverages (excluding beer and wine).¹  
� Production or trade in tobacco.¹ 
� Gambling, casinos and equivalent enterprises.¹  
� Production or trade in radioactive materials. This does not apply to the purchase of 

medical equipment, quality control (measurement) equipment and any equipment where 
IFC considers the radioactive source to be trivial and/or adequately shielded. 

� Production or trade in unbonded asbestos fibers. This does not apply to purchase and use 
of bonded asbestos cement sheeting where the asbestos content is less than 20 percent.  

� Drift net fishing in the marine environment using nets in excess of 2.5 km in length. 
A reasonableness test will be applied when the activities of the project company would 
have a significant development impact but circumstances of the country require 
adjustment to the Exclusion List. 
 
All financial intermediaries (FIs), except those engaged in activities specified below*, 
must apply the following exclusions, in addition to IFC's Exclusion List:  
� Production or activities involving harmful or exploitative forms of forced 

labor2/harmful child labor.3  
� Commercial logging operations for use in primary tropical moist forest. 
� Production or trade in wood or other forestry products other than from sustainably 

managed forests.  
* When investing in microfinance activities, FIs will apply the following items in 
addition to the IFC Exclusion List:  
� Production or activities involving harmful or exploitative forms of forced 

labor²/harmful child labor.³  
� Production, trade, storage, or transport of significant volumes of hazardous chemicals, 

or commercial scale usage of hazardous chemicals. Hazardous chemicals include 
gasoline, kerosene, and other petroleum products. 

� Production or activities that impinge on the lands owned, or claimed under 
adjudication, by Indigenous Peoples, without full documented consent of such peoples. 

                                                 
1 This does not apply to project sponsors who are not substantially involved in these activities. "Not substantially involved" means that the 
activity concerned is ancillary to a project sponsor’s primary operations. 
2 Forced labor means all work or service, not voluntarily performed, that is extracted from an individual under threat of force or penalty. 
3 Harmful child labor means the employment of children that is economically exploitive, or is likely to be hazardous to, or to interfere with, the 
child’s education, or to be harmful to the child’s health, or physical, mental, spiritual, moral, or social development. 



Page 17 of  84 

 

* Trade finance projects, given the nature of the transactions, FIs will apply the 
following items in addition to the IFC Exclusion List:  
� Production or activities involving harmful or exploitative forms of forced 

labor²/harmful child labor.³  
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2 DIRECT INVESTMENTS: EARLY REVIEW AND PROJECT SCREENING 
 
2.1 Purpose and Applicability 

 
2.1.1 This procedure describes the environment and social (E&S) review process for 
the Project Data Sheet-Early Review (PDS-ER) stage. It includes an initial identification 
of potential E&S issues, applicable Performance Standards (PSs), provisional E&S 
categorization and their communication to the Transaction Leader.   

 

2.2 Procedure 
 

2.2.1 For projects in which IFC has an existing investment, and all the following 
conditions are met, no further review is generally required:  

a. IFC has previously conducted an E&S review that is consistent with the IFC 
PS; 

b. The existing investment has been supervised within the previous 12 months 
and its performance has been determined to be in compliance with the IFC PS, 
the Environmental and Social Action Plan (ESAP) and applicable 
Environmental Health and Safety (EHS) Guidelines; and  

c. The new investment will not result in any material change in the E&S impacts 
associated with the project. However, the covenants and reporting 
requirements will be extended to cover the proposed investment. 

 
If all the above requirements are met, retain the E&S categorization of the initial 
investment and provide wording for the monthly operations report (MOR) (Annex 2.5.1) 
including the environmental and social risk rating (ESRR) of the existing investment and 
go to Procedure No. 3.2.14. However, if the above requirements are not met, conduct a 
supervision visit (ESRP 6). 

 
2.2.2 For projects where IFC’s proposed financing is aimed only at improving the 

efficiency of capital (e.g., financial restructuring) and will not be used for new or 
existing physical facilities or assets, or IFC will not be able to exercise direct influence on 
the operations of a project such as:  

a. IFC investment in a market instrument issued by the project; or  
b. Where the IFC investment proceeds will support a minority and 

non-controlling ownership stake in a company. 
 

Review available information to determine if the underlying asset to be financed is 
expected to be implemented and operated in a manner that will meet the requirements of 
IFC PS, record the decisions and supporting analysis in the Environment and Social 
Review Document (ESRD), provide wording for MOR (Annex 2.5.1) and go to 
Procedure No. 3.2.14. However, if there is inadequate information to assess compliance 
with IFC PS then go to Procedure No. 2.2.5. 
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2.2.3 For projects where IFC’s proposed financing is for Rights Issues where the 
subscription price for additional shares in each transaction exceeds ten million dollars 
($10,000,000), no review or public disclosure documents (Summary of Proposed 
Investment (SPI) and Environment and Social Review Summary (ESRS)) are necessary 
per IFC’s Operational Procedures XI.2. This should be recorded in the comment section 
of ESRD of the original investment. The project categorization should be the same as the 
original investment categorization and should be entered in iDesk. 

 
2.2.4  For investments involving trade finance, the environmental and social 
Categorization should reflect the risks of the prospective client company, its operations, 
holdings and activities. It is possible that the risks posed by a vertically integrated 
company, where the same company owns, or has direct influence upon, several levels 
(echelons) of the supply chain, are greater than the risks posed by a pure commodity 
trader who does not own or influence any levels of the supply chain and that all they do is 
trade or exchange of raw or primary products. Supplemental considerations affecting 
categorization include future proposed developments such as land acquisition, 
commodity pricing variations in the supply chain which potentially indicate a low wage 
labor situation, and known or potential social abuses.  

 
2.2.5 For projects with minimal adverse impact (Category C), and therefore where 
limited elements of PS1 and/or PS2 may be applicable and IFC will potentially be able to 
exercise direct influence on a project’s operations, follow the following steps: 

a. Document due diligence and rational for categorization in the ESRD; 
b. Obtaining clearance in ESRD for Category C projects from the Team Leader; 
c. Enter the Category in iDesk; 
d. Provide E&S wording to the Transaction Leader for inclusion in the MOR 

wording as (Annex 2.5.1) and Mandate Letter (Annex 2.5.3) that lists the 
indicative conditions of IFC participation as well as the specific provisions of 
the IFC PS that would apply;  

e. Confirm that the Transaction Leader has provided the IFC PS to the client 
f. Ask the Transaction Leader to obtain E&S information needed to confirm the 

Category C.  
g. Provide wording for the Investment Review Meeting (IRM) and SPI (Annexes 

3.5.3 and 4.5.1, respectively). Disclosure of the SPI must occur for no less 
than 30 days prior to consideration of the investment by IFC’s Board of 
Directors/Management; and 

h. Provide input to the drafting of legal agreements. In addition to a general 
covenant requiring client compliance with the IFC PS, include requirement for 
client to report to IFC any serious accident. 

 
Record findings in the ESRD and request ACS staff to list documents reviewed in ESRD 
and upload them in iDocs. 
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This ends the procedure for category C unless E&S reporting is required from client in 
which case follow procedure ESRP 6. 
 
2.2.6 For all other projects obtain and review available assessment information, 
including the following:  

a. Previously prepared assessment reports;  
b. Planning and concept documents; 
c. Project-related environmental or social studies and plans;  
d. Technical documentation of pollution control plans and criteria; 
e. Applicable legal and regulatory frameworks;  
f. Community engagement activities (information disclosure, dissemination, 

consultation, and other participatory processes); and  
g. Information collected during discussions with the client. 

 
2.2.7 Determine, to the extent possible:  

a. The potential environmental and social issues of concern;  
b. A preliminary indication of the client’s E&S management capacity; 
c. The nature and magnitude of the potential impacts; and 
d. The specific IFC Performance Standards that would likely apply to the 

investment, based upon currently available information.  
 

2.2.8 In coordination with the Transaction Leader, conduct a pre-appraisal site visit in 
cases where: 

a. The information provided is insufficient to prepare PDS-ER; and 
b. Where it is considered necessary by the Lead Specialist given the nature and 

complexity of the project or specific issues associated with it. 
 

2.2.9 Record the key decisions and supporting analysis in the ESRD referencing the 
pre-appraisal Back to Office report (BTO) for the site visit (Annex 2.5.4). 
 
2.2.10 Inform the Team Leader and the Manager CESI of projects that are not expected 
to meet the PS. 

 
2.2.11 Where possible prior to appraisal, determine if IFC will want to retain an External 
Expert to support IFC’s E&S review or will expect the client to engage one or more 
External Expert(s) for the clients assessment work, and notify the client accordingly. 

 
2.2.12 Advise the Transaction Leader on key anticipated development impact of the 
project from E&S standpoint. 

 
2.2.13 Provisionally classify the project as Category A or B and provide the wording for 
the MOR (Annex 2.5.1).  
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2.2.14 Enter the provisional Category in iDesk, and check that CESI project team 
members are correct, if not make necessary changes. 

 
2.2.15 If a COC meeting is called: 

a. Brief the Manager CESI and the Director CES prior to the meeting on issues 
that present significant social and/or environmental concern, including 
reputational risk, projects that are likely to require a major commitment of 
CESI resources or projects that are likely to establish precedent in CESI 
practice; and  

b. Participate in COC meeting and respond to E&S inquiries from the 
Committee; 

 
2.2.16 Provide E&S wording to the Transaction Leader for inclusion in the Mandate 
Letter (Annex 2.5.3), when deemed necessary, that lists the indicative conditions of IFC 
participation. Where possible, this should include: 

a. The performance requirements including the IFC PS and applicable EHS 
Guidelines; and 

b. Where determined, the need for one or more External Expert(s) to support 
IFC’s review or the client’s assessment process.  

 
2.2.17 Confirm that the Transaction Leader has provided the IFC PS to the client. 
 
2.2.18 For the steps conducted in this procedure, record findings in the ESRD and 
request ACS staff to list documents reviewed in ESRD and upload them in iDocs. 

 
2.3 Responsibilities 

 
2.3.1 The Transaction Leader is responsible for: 

a. Providing the Lead Specialist with information to determine the applicability 
of environmental and social review for the project in accordance with this 
procedure;    

b. Determining, in conjunction with the Lead Specialist, the need for a 
pre-appraisal trip; 

c. Providing IFC’s indicative requirements to the client; and 
d. Entering key and anticipated development impacts into DOTS’ “Expected 

Development Impact” section. 
 
2.3.2 The Lead Specialist is responsible for: 

a. Determining the applicable performance requirements; 
b. Determining, in conjunction with the Transaction Leader, the need for a 

pre-appraisal trip and conducting it if required;  
c. Providing E&S wording for the MOR ensuring that the E&S risks are 

adequately addressed in the PDS-ER, and the client Mandate Letter;  
d. Obtaining clearance in ESRD for Category C projects from the Team Leader;  
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e. Advising the Transaction Leader on key anticipated development impact(s) of 
the project from an E&S standpoint; 

f.  Informing the Team Leader and the Manager CESI of projects that are not 
expected to meet the PS; and  

g. Informing ACS staff of documents to be uploaded in iDocs. 
 
2.3.3 ACS staff is responsible for: 

a. Listing documents reviewed by project team in ESRD and uploading the same 
into iDocs. 

 
2.3.4 The Team Leader is responsible for: 

a. Clearing Category C projects in ESRD; and  
b. Complying with Annex 1.5.1. 

 
2.3.5 The Manager CESI is responsible for: 

a. N/A. 
 

2.3.6 The AS officer is responsible for: 
a. N/A. 

 
2.3.7 The Manager of AS is responsible for: 

a. N/A. 
 

2.3.8 All AS DFOs and Departments are responsible for:  
a. N/A. 

 
2.3.9 The Portfolio Officer is responsible: 

a. N/A. 
 

2.3.10 The Portfolio Manager is responsible for: 
a. N/A. 

 
2.3.11 The Director CES is responsible for: 

a. N/A. 
 

2.3.12 The Director Investment Department (and where applicable Regional Director) is 
responsible for: 

a. N/A. 
 

2.3.13 The VP Industry is responsible for: 
a. N/A. 
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2.4 Records and Documentation 
 
2.4.1 MOR’s E&S wording recorded in the ESRD. 

 
2.4.2 ESRD containing: 

a. Pre-appraisal findings; and 
b. References to the pre-appraisal BTO and other documents reviewed. 

 
2.4.3 Mandate letter E&S input filed in iDocs. 
 
2.4.4 BTO (where a pre-appraisal site visit has been conducted) referenced in ESRD 

and filed in iDocs). 
2.5 Annexes 
 

2.5.1 MOR/PDS-ER wording. 
[Link provided for staff] 

 

2.5.2 PDS-IR wording.  
[Link provided for staff] 

 
2.5.3 Outline for E&S inputs for client mandate letter.  
[Link provided for staff] 

 

2.5.4 BTO template. 
[Link provided for staff] 

 
2.5.5 SPI wording 
[Link provided for staff] 

 
2.5.6 Board Paper wording 
[Link provided for staff]
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3 DIRECT INVESTMENTS: APPRAISAL 
 
3.1 Purpose and Applicability 

 
3.1.1 This procedure describes the environmental and social (E&S) appraisal process 
for Direct Investment projects following client approval of the Mandate Letter through 
the Investment Review Meeting.  

 
3.2 Procedure 
 

3.2.1 Review project assessment information. 
a. Evaluate quality, adequacy and relevance of information: 

i. Evaluate the quality and adequacy of the scope of the assessment. In 
the case of assessments already completed, evaluate whether the 
information represents current conditions. Ensure that activities 
underway or completed prior to IFC’s involvement are included. 

ii. Ensure that the scope of the environmental assessment is consistent 
with the area of influence of the project, as described in PS1, including 
the identification of any associated facilities. 

iii. Review the appropriateness of the timetable for implementation of the 
client’s Action Plan.  

b. Review information on the client’s Environmental and Social Management 
System (ESMS), focusing on: 

i. The client’s E&S policy and procedures; 
ii. The current organization structure, staffing and funding; 

iii. Performance monitoring procedures;  
iv. Reporting of results to management;  
v. The client’s track record in E&S management to date; and 

vi. The client’s Environmental and Social Management Program, 
including an Action Plan for addressing gaps and issues.  

c. Request and review the information documenting the nature and extent of 
consultation and/or disclosure undertaken by the client for the project.  

 
3.2.2 Confirm the complement of specialists needed to meet IFC’s review requirements 
with the Team Leader (Annex 1.5.1), the Transaction Leader, and, where necessary, the 
Manager CESI.  

 
3.2.3 If required, conduct an appraisal mission. This may include a visit to the client’s 
headquarters, to one or more operating facilities, to associated facilities, and/or 
supply-chain operations. In certain situations, multiple appraisal missions may be 
required. Record findings in the Back to Office (BTO) section of the Environment and 
Social Review Document (ESRD).  
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3.2.4 Based on information reviewed and/or the appraisal mission, determine if: 
a. IFC will require the client to conduct additional assessments in order to 

determine the applicability of, or compliance with the IFC PS. Identify any 
additional studies that may be needed to address larger issues such as 
cumulative impacts and regional assessments (also the potential source of 
such studies for example, national governments, IBRD) if the work will not be 
the responsibility of the client. 

b. The client will need to engage an External Expert. This support is required for 
E&S assessment in projects with: potentially significant impacts (PS1), certain 
structural element (PS4), critical habitat or legally protected areas (PS6), 
Indigenous Peoples Special Requirements (PS7), or cultural heritage 
issues (PS8). If so, notify the Team Leader and Transaction Leader of this 
determination, copying project file in iDocs.   

 
3.2.5 Identify other support team members including External Experts, industry 
department specialists, or staff from IFC’s regional offices and the Department of 
Partnerships and Advisory Services Operations. Where there are multiple support team 
members, develop, in coordination with the Transaction Leader, a timetable for 
interaction among the client and the various support team members to meet the client’s 
needs. The appointment of and Terms of Reference for External Experts will be cleared 
by the Manager CESI. 

 
3.2.6 Corporate capital investment clients may be engaged in a broad range of 
activities. The scope of the review of the representative set of projects will be guided by 
the nature of the corporate investment to be made by IFC. For all corporate capital 

investments:   
a. Identify all areas of business activity undertaken by the client. IFC’s review 

should be extended to any activity by that entity that could reasonably be 
expected to present a risk to IFC’s reputation by association with that activity, 
even if IFC is not financing it directly.  

i. Where IFC is providing loans or other financing to a company 
operating in a range of business sectors but IFC’s support is directed to 
a particular business sector or sectors, a robust analysis of IFC’s 
investment is required with documentation in the ESRD. Unrelated 
business sectors will normally not be subject to review;  

ii. In the case of corporate investments involving a regionally based 
company operating in several countries, where the IFC loan or other 
financing is directed to operations in a particular country or countries, 
then the review will normally be limited to the activities within that 
particular country or countries and to facilities that are connected or 
associated with these activities;  

iii. In the case of corporate investments that are more general in nature, 
such as provision of working capital, equity or an investment in 
holding companies, IFC’s review will take into account the full range 
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of operations undertaken by the legal entity in which IFC plans to 
invest, including any significant operations undertaken by its 
subsidiaries and companies for which it has management control. 

b. Review the adequacy of the client’s ESMS to enable future projects’ 
compliance with the IFC PS. To make this determination, review the client’s 
ESMS or existing elements/practices of an ESMS and then review the social 
and environmental performance of a representative set of past projects and 
assess how they have been handled by the client’s ESMS. An appraisal 
mission may be required for this. 

 
3.2.7 For companies with indirect exposure to significant social and environmental risk 
through their contracted activity (e.g., construction, oil field service companies, and 
mining exploration, among others), appraisal should take account of this third party risk: 

a. Review historical information and new business opportunities with the IFC 
client to determine the nature of projects that the IFC client is likely to be 
involved in, and the likelihood of encountering third party PS or exclusion list 
issues.  

b. Ensure that the clients’ ESMS includes a screening mechanism that would 
identify if there are significant non-compliances with IFC PS for  
sub-contracted activities. 

c. When the client has control or influence over the action or behavior of the 
third party, make best efforts to ensure that the client collaborates with the 
third party to achieve outcomes consistent with the PSs. Specific requirements 
and options will vary from case to case. 

 
3.2.8 The Lead Specialist should determine the need for: 

a. A detailed technical review (encouraged for any projects where the project 
team can benefit from additional expertise); and/or 

b. A Peer Review Meeting (PRM). 
 

3.2.9 A PRM will be conducted in the following cases: 
a. Where projects have, or may have, significant adverse E&S impacts that are 

diverse, irreversible, or unprecedented, and that can be only partially 
addressed through mitigation measures;  

b. For quality assurance where project issues are common to a number of 
projects and a common approach is needed;  

c. Where there is a complex project with an E&S issue that is uncommon or has 
not been encountered before and the Lead Specialist needs guidance from 
colleagues; or 

d. Any other situation where the Manager CESI indicates the need for 
CESI-wide review.     

 
3.2.10 Follow the guidance on requesting, conducting, and recording a department 
wide PRM (Annex 3.5.2). 
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3.2.11 Review the project against the IFC PS and carry out the following steps:   
a. Confirm the applicable performance requirements and project categorization; 
b. Determine how the client (or third party, as applicable) is performing against 

the requirements stipulated in the general and sector specific World Bank 
Group (WBG) Environmental Health and Safety (EHS) Guidelines; 

c. Determine how the client will monitor performance on a continuing basis;  
d. Determine how the client has met or will meet its disclosure and consultation 

obligations, as outlined in the IFC PS (including a non-technical summary, in 
English); 

e. Where the client is required to conduct Free Prior Informed Consultation 
(FPIC), determine whether the project has Broad Community Support (BCS) 
(Annex 3.5.1). The Manager CESI should be consulted, and the Director CES 
should be provided with the outcome of the BCS review. Where BCS is 
confirmed, the Director CES must clear the outcome;  

f. Identify any gaps between the client’s assessment, the PS and EHS Guidelines 
in the Environmental and Social Review Summary (ESRS) (Annex 3.5.4), and 
where gaps exist, develop an Environmental and Social Action Plan (ESAP) 
(Annex 3.5.5) to close these gaps; 

g. If there are any other Multilateral Investors, including IBRD and MIGA, 
coordinate the E&S Review with the other investors to determine 
opportunities to share information and avoid duplication or inconsistency; and 

h. Determine whether there are any transboundary E&S issues, considering: 
i. If the project entails activities that may cause adverse effects through 

air pollution or abstraction of water from or pollution of international 
waterways; 

ii. If the affected countries and the host country have entered into any 
agreements or arrangements or have established any institutional 
framework regarding the potentially affected airshed, waterway, 
subsurface water, or other resources; and 

iii. If there are any unresolved differences between the affected and host 
countries regarding the potentially affected resource, and the 
likelihood of a resolution. 

 
3.2.12 Where transboundary conditions described above are present or anticipated, then 
carry out the following steps: 

a. Record transboundary issues in the ESRD and inform the Manager CESI; 
b. Provide technical documentation to the Transaction Leader for further 

communication to the members of IFC’s Board of Directors representing 
countries that are likely to be impacted by the potential transboundary E&S 
issue. Provide the Transaction Leader with technical documentation including: 

i. Copies or summaries of any existing agreements, arrangements, or 
institutional frameworks;  

ii. A map of the transboundary region prepared and cleared by the client; 
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iii. A copy of the IFC-prepared Environmental and Social Review 
Summary (ESRS);  

iv. Support the Transaction Leader in requesting any coordination with 
the World Bank, and ensure that the matter forms part of the IFC’s 
disclosure of the project; and 

v. Identify if IFC may require one or more External Expert to review 
and/or analyze transboundary impacts; the Lead Specialist should 
make a determination on the need for such expertise and report to the 
Manager CESI. 

 
3.2.13 If the client proposes alternative performance measures to the WBG 
Environmental, Health, and Safety Guidelines, review the justification for this and 
determine adequacy. The use of alternative criteria less stringent than the relevant 
guideline must be cleared by the Manager CESI, and any decision and supporting 
analysis must be recorded in the ESRD.  
 
3.2.14 Assign an E&S Category in iDesk to the investment, based on the review 
conducted so far, that reflects the magnitude of the potential impacts posed by the 
investment. 

 
3.2.15 Record the E&S Category and rationale for categorization in the ESRD and in the 
ESRS (Annex 3.5.4)  

 
3.2.16 Provide requisite wording for the IRM (Annex 3.5.3). Specifically include in the 
IRM book, when applicable and available, the draft ESRS (Annex 3.5.4) when ready, and 
the following documents: 

a. The Action Plan that closes gaps discussed in ESRS (Annex 3.5.5);  
b. The Peer Review recommendations and action taken; and 
a.  BCS information. 

 
3.2.17 Present and discuss issues, risks, and impacts along with their mitigation 
measures at the IRM, as required. At the IRM, the Director Industry Department (and 
where applicable Regional Director) reviews the recommendation on whether BCS is 
verified. The Lead Specialist will ensure that the outcome of BCS consultations with the 
Director CES (in accordance with 3.2.11e) is communicated at the IRM.   

 
3.3 Responsibilities 

 
3.3.1 The Transaction Leader is responsible for:  

a. Communicating technical documentation to the members of IFC’s Board of 
Directors representing countries that are likely to be impacted by potential 
E&S transboundary issues; and 

b. Including the E&S wording in the Decision Book and the Term Sheet. 
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3.3.2 The Lead Specialist is responsible for:  
a. Ensuring that the E&S appraisal is conducted in accordance with this 

procedure and documented in the ESRD; 
b. Identifying potential opportunities to help the client enhance E&S outcomes; 
c. Updating appraisal mission field in iDesk and distributing the BTO report; 
d. Requesting a PRM; 
e. Providing the findings of the review to the Transaction Leader for inclusion in 

the Decision Meeting documents;  
f. Assigning an E&S category to the project; 
g. Providing to the Transaction Leader technical documentation regarding E&S 

transboundary issues; 
h. Drafting the ESRS and defining PS gaps;  
i. Drafting the Action Plan to close gaps described in the ESRS; and 
j. Verifying BCS and providing written outcome of the BCS to the Manager 

CESI and obtaining clearance from the Director CES. 
 

3.3.3 ACS staff is responsible for: 
a. Listing documents reviewed by project team in ESRD and uploading the same 

into iDocs (3.4.1). 
b. Coordinating PRM logistics (Annex 3.5.2).  

 
3.3.4 The Manager CESI is responsible for: 

a. Approving variations to IFC Environmental Health and Safety Guidelines;  
b. Confirming the need for the PRM as requested by the Lead Specialist and 

ensuring that it is conducted according to provisions of this procedure 
(Annex 3.5.2);  

c. Requesting a PRM; and 
d. Approving the appointment and Terms for Reference for External Experts to 

be used by IFC. 
 

3.3.5 The AS officer is responsible for: 
a. N/A. 

 
3.3.6 The Manager of AS is responsible for: 

a. N/A. 
 

3.3.7 All AS DFOs and Departments are responsible for:  
a. N/A. 

 
3.3.8 The Portfolio Officer is responsible: 

a. N/A. 
 

3.3.9 The Portfolio Manager is responsible for: 
a. N/A. 
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3.3.10 The Director CES is responsible for: 
a. Providing clearance to confirm that BCS has been achieved. 

 
3.3.11 The Director Investment Department (and where applicable Regional Director) is 
responsible for: 

a. Approving, along with the Director CES, that BCS has been achieved. 
 

3.3.12 The VP Industry is responsible for: 
a. N/A. 

 
3.4 Records and Documentation 

 
3.4.1 Undertake, or request ACS staff, to list in ESRD and file in iDocs the following 
documents, where present, in support of the analysis provided:  

a. List of additional assessment activities that the client needs to conduct, where 
required, including the scope of any additional activities to be filed in iDocs 
and referenced in ESRD; 

b. Client information provided in response to a questionnaire, such as the AIS, 
and list of information needs; 

c. Minutes of the PRM, including actions taken to address recommendations; 
d. Material Project Assessment Information and Action Plan, including any 

Supplemental Actions agreed with the client, to ensure that the assessment 
documents are complete; 

e. Client justification for alternatives to guidelines, where required, and approval 
by Manager CESI;  

f. Approval of the terms of reference used for any External Expert; and 
g. BTO. 
 

3.4.2 Record the following information in the ESRD: 
a. Record of the appraisal covering each Performance Standard, including;  
b. How the client will be meeting the requirements; 
c. The Supplemental Actions the client is required to take to address any gaps; 
d. The descriptive project attributes that are standard in the ESRD; 
e. Project Performance indicators for supervision; 
f. Record of any alternative emission levels or standards that have been 

accepted; and 
g. PDS-IR wording and Draft Term Sheet input, and the list of Supplemental 

Actions (or a reference to the same). 
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3.5 Annex 
 

3.5.1 Free Prior and Informed Consultation (FPIC) and Broad Community Support 
(BCS). 

 
Introduction  
 
The purpose of this Annex is to clarify IFC’s approach and explain policy provisions in the 
Performance Standards regarding the terms Free Prior Informed Consultation (FPIC) and Broad 
Community Support (BCS). In addition to the Performance Standards, the Extractive Industry 
Review (EIR) also includes a requirement to establish FPIC/BCS for extractive industry projects.  
 
This Annex was developed to i) ensure consistency in approach and application of FPIC and 
BCS and ii) establish a common understanding regarding FPIC/BCS requirements under the 
Performance Standards and the EIR. The matrix Review of Evidence of FPIC and BCS also 
serves as accompanying guidance and support to specialists. 
 
Policy Provisions on BCS and FPIC  
 
According to IFC Sustainability Policy, Paragraph 20, Broad Community Support is defined as, 
“a collective expression by the affected communities, through individuals and/or their recognized 

representatives, in support of the project. There may be broad community support even if some 

individuals or groups object to the project.” 
 
PS 1, Paragraph 22, states: “For projects with significant adverse impacts on affected 

communities, the consultation process will ensure their free, prior and informed consultation 
and facilitate their informed participation. Informed participation involves organized and 

iterative consultation, leading to the client’s incorporating into their decision-making process 

the views of the affected communities on matters that affect them directly, such as proposed 

mitigation measures, the sharing of development benefits and opportunities, and implementation 

issues. The client will document the process, in particular the measures taken to avoid or 

minimize risks to and adverse impacts on the affected communities.”  

 
PS 7, Paragraph 9, states: “In projects with adverse impacts on affected communities of 
Indigenous Peoples, the consultation process will ensure their free, prior and informed 
consultation and facilitate their informed participation.” Further more, paragraph 8 states, the 
need for “informed participation of IPs”, and paragraphs 12, 13, 14 and 15 state the client’s 
obligation to enter into a, “…good faith negotiation with the affected communities of the 

Indigenous Peoples, and document their informed participation and successful outcome of 

the negotiation.”   
 
Annex 3.5 of ESRPv2, A Focus on ‘Affected Communities’ - The requirement on BCS in the 

Sustainability Policy makes it clear that “broad community support is a collection of expressions 

by the affected communities, through individuals, and/or their recognized representatives, in 
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support of the project.” The affected communities are those within the project’s area of 

influence, who will most likely feel the direct impacts of the project. “...the analysis will also 
include those who will directly benefit from the project...” The affected communities are a 

subset of a broader group of project stakeholders located within the project’s area of 

influence, in the region, host country, or elsewhere. IFC’s judgment on BCS involves the 

views of this subset of project stakeholders. 

 
With regards to the determination of BCS, ESRP Section 4.2.16 and 4.2.17 require the 
Environmental and Social Clearance Memorandum (ESCM) and the Board Paper to document 
the decision that has been taken on BCS. As well, the ESRD records the verification information 
at Board and during supervision. 
 
The Extractive Industry Review Section on protecting the rights of people affected by extractive 
industry projects states that, “…the Bank Group will require a process of free, prior and 

informed consultation with affected communities that leads to the affected community’s broad 

support for the project.”  
 
1) Projects where FPIC and BCS are required 

 
a) In any proposed project with significant adverse impacts on affected communities, i.e., in 

any project categorized ‘A’ by virtue of its predicted social impacts. 
 
b) In any proposed project where Indigenous People are directly affected. As well, there is an 

obligation for clients to enter into good faith negotiation with IPs as outlined in PS7.1 
 

2) Projects where the need for FPIC and BCS are subject to assessment and Peer Review 
 
a) In cases where a project is classified as Category A mainly in respect of environmental 

impacts, but where there are limited adverse impacts on communities (i.e., offshore oil 
exploration and production facility), the Lead CES Specialist will determine the need for 
FPIC/BCS (including justification for the approach) and obtain confirmation by a PRM.  

 
b) In projects which do not have significant adverse impacts on affected communities but 

which are nonetheless associated with significant community concerns and where there 
is a need to build community support, the Lead CES Specialist will determine the need for 
FPIC/BCS (including justification for the approach) and obtain confirmation by Peer Review. 
Examples include so-called “large Category B” projects involving legacy issues, cumulative 
impacts, incremental risks and other circumstances. 

 

                                                 
1 As well in PS8, for projects involving IPs and their cultural property, paragraphs 9 (and 11), state that, “the client will conduct a good faith 
negotiation with and document the informed participation of the affected community (not necessarily IPs) the successful out comes of the 
negotiations.” 
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3) Extractive Industry Projects 
 
All extractive industry projects follow the provisions in the Performance Standards, as outlined 
in points 1 and 2 above.  
 

Review of Evidence of Free Prior and Informed Consultation & Broad Community 

Support 

 

Project Country:/Project Name:/Project No:  

 
In accordance with IFC’s Policy and Performance Standards on Social and Environmental 
Sustainability, the following matrix provides evidence of IFC’s assessment of stakeholder 
consultation and the views of stakeholders toward the subject investment project. IFC’s 
assessment has considered data, process and outcomes under two review streams:  

Stream 1 – Has the client conducted free, prior and informed consultation regarding the 
investment project, and enabled the informed participation of affected communities?    

 

Stream 2 – What is the level of support and dissent related to the project among the affected 
communities for the investment project?   
 
The status of each benchmark used to assess the quality of consultation and the level of support 
for an investment is ranked in the following manner: Excellent, Satisfactory, Partially 
Unsatisfactory and Unsatisfactory. 
 
In addition to its consideration data analysis from these two review streams, IFC will also take 
into account the project context including the development benefits of the investment project as 
well as public policy and the local, regional and national political considerations.  
 

 

Project Description 
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Review Stream 1 – Has the Client conducted Free, Prior and Informed Consultation and enabled the Informed Participation of 
Affected Communities? 

 

 

Material Consideration Examples of Validation Methods 
Conditions at appraisal Scoring and/ or 

Comments 

1. Company Strategy, Policy, or Principles on Community 
Engagement 

Strategy, policy, or principles for on-going engagement with 
explicit mention of project-affected households /or 
communities. 
 
An effective grievance mechanism procedure 

 
Client’s strategy, policy or principles or other 
supporting documents. 
 

A mechanism that is fully functioning throughout 
the ESIA and is adequate to receive and address 
the affected communities’ concerns about the 
client’s social and environmental performance.   
 
Client’s organizational structure and 
responsibilities, and procedures for managing 
grievances. 
 

  

2. Stakeholder Identification and Analysis 

As part of the Social and Environmental Assessment (SEIA) 
process, identification of all project-affected 
households/communities, their disaggregation (numbers, 
locations) in terms of different levels of vulnerability to adverse 
project impacts and risks, and an analysis of the effect of 
adverse project impacts and risks on each group should be 
undertaken. This analysis should also consider households/ 
communities that will benefit from the project.    

 
Stakeholder analysis document as part of SEIA, 
Public Consultation and Disclosure Plans 
(PCDPs)/Stakeholder Engagement 
Assessments(SEAs). 
 

Client’s planning documentation for community 
engagement, e.g. communications strategy, 
PCDPs/SEAs  
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Material Consideration Examples of Validation Methods 
Conditions at appraisal Scoring and/ or 

Comments 

3. Quality of Community Engagement and Information 
Disclosure 

A process of consultation that is ongoing during the project 
planning process (including the process of Environmental and 
Social Assessment), such that:  

� affected communities have been engaged in: (i) identifying 
potential impacts and risks; (ii) assessing the consequences of 
these impacts and risks to their lives and livelihoods; and 
(iii) providing input into the proposed mitigation measures, the 
sharing of development benefits and opportunities and 
discussion of implementation issues;   

� new impacts and risks that have come to light during the 
planning and assessment process have also been discussed 
in the consulted process and;  

� timely disclosure by the client of project information has 
been made to all project-affected communities about the 
purpose, nature and scale of the project; the duration of 
proposed project activities; and expected risks, impacts and 
development benefits that directly affect them. Disclosure 
should be in a form that is understandable and meaningful.     

 
Client’s schedule, material, record of community 
engagement and disclosure. 
 
Client’s record of discussions with recognized 
community representatives, respected key 
informants, and legitimate representatives of sub-
groups (e.g., women, youth, minorities). 
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Material Consideration Examples of Validation Methods 
Conditions at appraisal Scoring and/ or 

Comments 

4. Quality of Consultation 

a) Free  

Evidence from the communities adversely affected by the 
project that the client/ its representatives or other interest 
groups have not coerced, intimidated or unduly incentivized 
members of the affected population to be supportive of the 
project; and that community members have been free to 
express concerns and issues, and that there has been a 
transparent two way process of communication with the goal 
of improving decision making and promoting understanding of 
the project and its impacts. 

b) Prior  

Consultation with affected communities must be sufficiently 
early in the project planning process: (i) to allow time for 
project information to be interpreted and comments and 
recommendations formulated and discussed; (ii) for the 
consultation to have a meaningful influence on the broad 
project design options (e.g., siting, location, routing, 
sequencing, infrastructure, land use, technology, scheduling 
and “no go” options); (iii) for the consultation to have a 
meaningful influence on the choice and design of mitigation 
measures, the sharing of development benefits and 
opportunities, and project implementation.  

 
Client’s record of discussions with recognized 
community representatives, respected key 
informants, and legitimate representatives of 
subgroups. 
 
Client’s consultation schedule 

a) Free  

 

 

 

b) Prior  
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Material Consideration Examples of Validation Methods 
Conditions at appraisal Scoring and/ or 

Comments 

c) Informed Participation 

Consultation with affected communities on project operations 
and potential adverse impacts and risks must be based on 
adequate and relevant disclosure of project information, using 
methods of communication that are inclusive (i.e., 
accommodating various levels of vulnerability), culturally 
appropriate, and adapted to the communities’ language needs 
and decision-making, such that members of these 
communities fully understand how the project will affect their 
lives.   

Evidence of the client’s organized and iterative consultation, 
leading to the client’s specific decisions to incorporate the 
views of the affected communities on matters that affect them 
directly, such as the avoidance or minimization of project 
impacts, proposed mitigation measures, the sharing of project 
benefits and opportunities, and implementation issues. 

 
The client’s documentation of measures taken to 
avoid or minimize risks to and adverse impacts on 
affected communities in response to community 
feedback received during consultation. 
 
Drafts of Action Plan.   

 

c) Informed Participation 

 

 

5. Evidence of Good Faith Negotiations (see Performance 
Standards 7 and 8) 

 

A collection of expressions of support or dissent for the project 
have resulted from negotiations that contain the elements of 
good faith negotiation (see Guidance Note 7) 

 
One-to-one interviews with those involved in the 
negotiations. 
 
Agreements reached with affected households or 
groups. 
 
Written agreements, MoUs, MoAs, Heads of 
Agreement, Letters of Intent, Joint Statement of 
Principles, Community Development Plan / 
Indigenous Peoples Development Plan, Benefits 
Sharing Agreement, Land Acquisition and 
Compensation Plans or other documents that 
capture the outcome of the good faith negotiations. 
 

  

6. Vulnerable Groups – Consultation and Mitigation 

Evidence that individuals/households or groups particularly 

 
Client’s record of community engagement, 
including record of discussions with legitimate 
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Material Consideration Examples of Validation Methods 
Conditions at appraisal Scoring and/ or 

Comments 

vulnerable to adverse project impacts and risks have 
participated in effective prior, free and informed consultation 
and evidence that the potential impacts and specific or 
exacerbated risks to them will be addressed and mitigated.  
 

representatives of vulnerable groups. 
 
Client’s documentation of measures taken to avoid 
or minimize risks to and adverse impacts on 
vulnerable groups in response to feedback 
received during consultation. 
 
Drafts of Action Plan. 

 

7. Feedback to affected communities 

Documentation that the client provided the results of 
consultation to the project-affected communities, and either: 
(i) demonstrated how concerns/issues and recommendations 
made by the project-affected communities have been 
accommodated in the project design, mitigation measures, 
and/or sharing of development benefits and opportunities; or 
(ii) provided a rationale why these concerns/issues and 
recommendations have not been accommodated.   
 
Evidence of a mechanism to receive and address any ongoing 
concerns of the affected community about the client’s social 
and environmental performance.    

 
Client’s record of community engagement with 
recognized community representatives, respected 
key informants, and legitimate representatives of 
subgroups 
 
Client’s documentation of measures taken to avoid 
or minimize risks to and adverse impacts on 
affected communities. 
 
Client’s ongoing reporting on implementation of 
Action Plan. 
 
Revised management program or Action Plan. 
 
Client’s organizational structure, responsibilities, 
and procedures for managing community 
concerns. 
 

  

 
Review Stream 2 - What is the level of project support or opposition among the affected communities?   

 
The approach is to document the degree of support for, or against, a project based on an accumulation of ‘”material considerations.” These are factors considered by 
IFC to form a judgment whether or not there is broad community support. All evidence for each material consideration is taken into account. In addition, IFC will analyze 
the context of the project (see the context table below).  
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Material Consideration Method of Validation Conditions at Appraisal 

Key Evidence of Support or objection 

A collection of expressions of support for, or opposition to, the 
project that have: (i) arisen through existing, formal, institutional 
and/or democratic processes and discussions with recognized 
community representatives; and (ii) discussions or negotiations 
undertaken explicitly in relation to the project with informal or 
traditional institutions, non-elected community leaders or elders, and 
other informal representatives of the affected community 

Evidence of organized support or dissent for the project undertaken 
by project-affected communities, with high relative levels of 
participation by: (i) the affected community as a whole; or (ii) by sub-
groups particularly affected by the project 

 
Written agreements, MoUs, MoAs, Heads of Agreement, Letters 
of Intent, Joint Statement of Principles, etc. 
 

Client records, photographs, media reports, personal letters or 
third party accounts, etc., regarding events/demonstrations/other 
activities for the project undertaken by project-affected 
communities, with high relative levels of participation by: (i) the 
affected community as a whole: or (ii) by sub-groups particularly 
affected by the project. 
 
Results of IFC site visit 
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Strategic Context 
 

The following factors are also taken into account by IFC as part of its analysis of the project context. The Investment Departments and primarily the Investment Officers 
are to participate in preparation of this section 

 
Material Consideration Method of Validation At Appraisal Conditions 

1. Net Benefits 

Evidence that project-affected communities are in receipt of or can 
be expected to receive net benefits as a result of the project 
(disaggregated by subgroups, including vulnerable groups). 

 
Qualitative or quantitative analysis of potential impacts and 
expected benefits, such as:  

• Improvement in living standards. 

• Employment opportunities accessible to affected-population 
(e.g., numbers, pay level, duration). 

• Community development commitments. 

• Special circumstances, e.g., resettlement, indigenous peoples, 
vulnerable groups. 

 

2. Legal Framework / Public Policy Considerations 

Legal framework and/or public policy considerations that provide 
support or dissent to the project. 

 
Approved development and land use plans. 
 
Local authority ordinances and bylaws. 
 
Public security policy. 
 
Economic policy at the local, regional, and/or national level. 

 

3. Local and National Political Considerations 

Extent to which the opinions of communities are influenced by (i) 
local or national politics (e.g., the electoral cycle); or (ii) 
organizations and stakeholders external to the project area. 

 
Discussions with recognized community representatives, 
respected key informants, and legitimate representatives of 
subgroups (e.g., women, youth, minorities). 
 
Media reports. 
 
Expressions of support or dissent for the project by rnational or 
regional NGOs, CBOs etc.  
  
Discussions with local or national chambers of commerce, 
religious leaders, relevant regulatory agencies, ministerial 
representatives, members of the legislature, etc. 
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3.5.2 Procedural Guidance on Requesting Peer Review Meetings 

 

Timing  
A PRM should be held at an early stage in the appraisal process. Timing should be carefully 
selected to achieve optimum benefit from the PRM. The Lead Specialist should ensure that 
sufficient information is available to present the project concept to attendees.  
 

Attendance 
Project team (including Investment Officer (s) and Industry Engineer), CES specialists, 
others as needed to support the review. CESI specialists should attend all PRMs as part of 
their professional obligation unless unable to do so due to prior commitments. The Director 
CES should be notified of all PRM.  
 
Format for requesting a PRM 
The Lead Specialist should send a request for a PRM to the Manager CESI and copy Quality 
Assurance (QA), as well as the unit ACS with a minimum of 3 business days notice 
stipulating the following: 

a. Objective of the peer review (state issue(s) for consideration) 
b. Project Description from the PDS-ER or if not available a short project description 
and a short description of the issue(s)  

 
Notification 
The Manager CESI will call for the PRM upon review of request provided by Lead Specialist 
and will notify the Lead Specialist if a PRM is warranted or not.  
  
Confidential Projects 
PRM for projects with security classification higher than “official use only” will require 
protection to ensure control of confidential information. As such the email notification 
should state that project is strictly confidential and should not include any attachments. 
Furthermore, all handouts will be collected at the conclusion of the meeting. 
 
Conducting and Recording the PRM 

Responsibilities 
a. The Manager CESI, or designee: Chair the meeting  
b. The Lead Specialist: provide briefing notes, Power Point presentations, or other 

materials prior to PRM that will at a minimum stipulate: 
i. A summary of the proposed transaction including details of the location, client 

and type of transaction; 
ii. Context of the project; 

iii. Identify issues of concern; 
iv. Describe areas where guidance is sought (where possible suggest solution to 

problems identified); 
v. Provide a location map;  
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vi. Designate a colleague to take notes of key issues and decisions emerging from the 
PRM; 

vii. Obtain clearance of PRM notes from the Chair within three business days; and 
viii. Follow up on status of action items until issues are closed. 

 
c. The QA team: 

i. Post PRM notes on CESI workspace and send a notification to all specialists; and 
ii. Update PRM database and iDesk timeline. 

 
d. The ACS: 

i. Send PRM invitation including the briefing notes and presentation, room location 
and dial in number two business days before the meeting; 

ii. Book an adequate conference room (check if video conference will be required); 
and 

iii. Organize required equipment (laptop, extra extension). 
   

Time Management 
a. Maximum 1.5 hours per project. 
b. The Lead Specialist and /or any other specialist assigned to the project will be expected 

to make a brief (15-20 minute) presentation of the key issues in the project and their 
proposal for addressing them.  

c. Last 10 minutes of the PRM should be allocated for summary of meeting and 
stipulation of key decisions as well as actions to be undertaken. 

 
Recommendations Resulting from PRM 
The Lead Specialist will ensure that each of the Key Issues have been resolved and will 
update the PRM notes to reflect the status of each action prior to submitting the ESCM for 
approval. 

 
3.5.3 Draft PDS-IR wording. 

[Link provided for staff] 

 
3.5.4 ESRS template. 

[Link provided for staff] 

 
3.5.5 Environmental and Social Action Plan (ESAP) template. 

[Link provided for staff] 
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4 DIRECT INVESTMENTS: DISCLOSURE AND COMMITMENT 
 
4.1 Purpose and Applicability 
 

4.1.1 This procedure describes the E&S review process from disclosure through the 
signing of the legal agreements.  

 
4.2 Procedure 
 

4.2.1 Based on the analysis recorded in the ESRD and in accordance with IFC’s 
Disclosure Policy (paragraphs 13 and 14). Complete the draft ESRS (Annex 3.5.4) and 
the Action Plan (Annex 3.5.5) and provide wording for the SPI (Annex 4.5.1) to the 
Transaction Leader. In cases where the client is required to conduct Free Prior Informed 
Consultation, the ESRS will make that clear, and the corresponding SPI will state that 
IFC will need to verify BCS (Annex 3.5.1).  

 
4.2.2 Submit the draft ESRS and Action Plan for review by the Team Leader and the 
Transaction Leader. The Team Leader will not approve the ESRS unless it is 
accompanied by a completed ESRD. The Team Leader’s ESRD review will focus on the 
quality and completeness of due diligence and documentation. Specifically, existing gaps 
between client performance and the requirements of the Environmental Health and Safety 
(EHS) Guidelines and the PS will be described in the ESRS and the remedial tasks 
required to close the gaps will be defined in the Action Plan (Annex 3.5.5). In cases 
where the Team Leader is also the Lead Specialist for the projects, the review and 
approval process will involve: 

a. For category B projects, a Principal Specialist not involved with the project; 
b. For Category A projects, the Manager CESI. 

 
4.2.3 Once the ESRS and Action Plan are approved by the Team Leader, the Lead 
Specialist or the Transaction Leader should submit the ESRS and Action Plan to the 
client for review and obtain the client’s written approval to publicly disclose the ESRS, 
the Action Plan and the SPI on IFC’s Web site and the InfoShop (Annex 4.5.2).  

 
4.2.4 If there are other multilateral investors, including IBRD and MIGA, ensure 
coordination of the client’s disclosure requirements, including those of IFC and those of 
the other investors.  

 
4.2.5 Submit the client-approved ESRS and Action Plan for final approval to the Team 
Leader before it is submitted for disclosure. The Manager CESI must clear the ESRS and 
Action Plan for Category A projects. The Team Leader will not approve the ESRS/ESAP 
for release without evidence that the ESRD has been adequately and fully completed. 

 
4.2.6 Send approved ESRS and Action Plan, including links and attachments to relevant 
client project assessment information referenced in the ESRS, to IFC Corporate Relations 
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for disclosure on IFC’s website and at the InfoShop. For category A projects request ACS 
staff to produce two CDs of SEIA for submission to Corporate Relations. 

 
4.2.7 Verify and record in ESRD that the client has disclosed project assessment 
information locally in an appropriate manner. For projects where there are no significant 
adverse impacts to local communities, and the client does not have adequate E&S 
information in a form suitable for disclosure, the client may use the ESRS and Action 
Plan (removing references to IFC) to meet its disclosure requirement.  

 
4.2.8 Disclosure of the SPI, ESRS and Action Plan, and any supporting documents 
must occur for no less than the time shown below prior to consideration of the investment 
by IFC’s Board of Directors/Management: 

a. Sixty (60) days for Category A projects; and  
b. Thirty (30) days for Category B and C projects. 

 
4.2.9 Additional material may be added to the public release for a project at any time 
during the life of IFC’s investment. In cases where this is done after the ESRS, Action 
Plan or SPI has been released and before Board approval, and that involve new or 
relevant information in regard to a Performance Standard that would change the adverse 
risks or impacts described in the ESRS, or the anticipated development impacts of the 
investment, then the disclosure time (30 or 60 days) will be restarted in accordance with 
the Disclosure Policy to achieve a complete disclosure for the required time periods.  

  
4.2.10 Relevant Cluster Vice President (VP) may issue a waiver of the required time 
period for disclosure of the SPI, ESRS and Action Plan in circumstances where the 
minimum time period cannot be met (such as market timing requirements, 
e.g., participation in an Initial Public Offering). In such cases, in accordance with IFC’s 
Disclosure Policy, the VP Industry will inform the Board of Directors of any such 
deviation.  
 
4.2.11 Environmental and Social inquiries or complaints raised during the disclosure 
period should be communicated to the Team Leader, the Manager CESI, and Corporate 
Relations for further action in accordance with the IFC Disclosure Policy.  

 
4.2.12 Develop a customized E&S Annual Monitoring Report format for the client using 
Annex 4.5.3 as guidance. Tailor the format to address the applicable performance 
requirements, reporting on the status of the Action Plan and DOTS Monitorable Impacts 
(Annex 4.5.4). The AMR and reporting frequency need to be reviewed and agreed with 
the client. Where possible, IFC’s reporting requirements should take advantage of any 
other reporting by the client. 

 
4.2.13 For investments in market instruments and equity investments, and where the 
transaction structure precludes IFC from obtaining any special reports such as an AMR, 
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the Lead Specialist will document an alternative approach to supervision of such projects 
that will be cleared in the ESRD by the Manager CESI.  

 
4.2.14 Prepare the ESCM (Annex 4.5.5): 

a. For Category B projects obtain clearance in iDesk from the Team Leader and 
copy the Manager CESI. For Category A projects , following review by the 
Team Leader, submit to the Manager CESI for approval before the project is 
submitted for Board/Management consideration;  

b. In cases where BCS is required, include in the ESCM the status of BCS 
verification;  

c. For projects that have been subject to Peer Review, ensure that the 
recommendations contained in the Peer Review Minutes have been taken into 
account in the ESCM where relevant. 

 
4.2.15 Prepare E&S wording for the Board Paper (Annex 4.5.6):   

a. The E&S section of the Board Paper should describe the significant impacts 
and mitigations as well as anticipated key development outcome of the 
project.  

b. In cases where BCS is required, the Board Paper should include the 
recommendations on the status of BCS verification; 

c. Include E&S additionality language where warranted (Annex 4.5.7); and 
d. Provide support, as necessary, to the project team for project presentations and 

briefings to the Board. 
  

4.2.16 Provide Transaction Leader with selected Development Impact indicators 
(Annex 4.5.4) for entry in DOTS under Monitorable Impact Section. 

 
4.2.17 Provide E&S input to the drafting of legal agreement:  

a. The client’s performance beyond compliance with the IFC PS are not 
normally covenanted unless they are considered to be conditions of IFC’s 
support 

 
4.2.18 For investments in market instruments and equity investments, where limited IFC 
influence exists, IFC’s participation should be based on alternative means of ensuring PS 
compliance (such as side letter agreements) which can provide an assurance from the 
Company that for as long as IFC retains any shareholding, operations will be carried out 
in accordance with, for example, the Company’s EHS and Community Development 
Policy and with the IFC PS and EHS Guidelines.  

 
4.2.19 Environmental and Social Risk Ratings (ESRR) should not be provided until the 
first AMR is provided or the first supervision visit undertaken (see ESRP 6). 
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4.3 Responsibilities 

 
4.3.1 The Transaction Leader is responsible for:  

a. Ensuring that the team lawyer incorporates the inputs from the Lead Specialist 
into the legal agreements;  

b. Incorporating the E&S inputs provided by the Lead Specialist into the SPI, 
and disclosing the SPI in accordance with IFC’s Disclosure Policy; 

c. Communicating with the client and obtaining the client’s permission to release 
the ESRS/SPI publicly;   

d. Seeking, where required, a waiver of the disclosure requirements, from VP 
Industry; and 

e. Responding to external inquiries. 
 

4.3.2 The Lead Specialist is responsible for: 
a. Providing the Transaction Leader with the E&S wording for the SPI;  
b. Determining the suitability of social and environmental assessment 

documentation for posting on the IFC Web site;  
c. Determining whether the client has met the disclosure requirements as per the 

IFC PS;  
d. Completing the ESRD prior to seeking Team Leader’s approval of the ESRD 

and Action Plan; 
e. Preparing and obtaining clearance for the ESRS and Action Plan for 

category A and B projects and disclosing it in accordance with IFC’s 
Disclosure Policy; 

f. Obtaining clearance from the Team Leader for Category B ESCM and from 
the Manager CESI for Category A ESCM; 

g. Supporting the Transaction Leader in responding to external inquiries from 
NGOs and other affected stakeholders concerning IFC’s E&S Review;  

h. Providing inputs to the Board Paper and legal agreements;  
i. Customizing the AMR template based on project impacts including DOTS 

Monitorable Impacts and other indicators; and 
j. Entering Development Impact indicators in DOTS under Monitorable Impact 

Section. 
 

4.3.3 ACS staff is responsible for: 
a. Listing documents reviewed by project team in ESRD and uploading the same 

into iDocs; and 
b. Producing 2 CDs of the SEIA (for Category A projects) for Corporate 

Relations. 
 

4.3.4 The Team Leader is responsible for: 
a. Ensuring that ESRD is complete prior to review of ESRS and Action Plan; 
b. Clearing the Category B ESRS and ESCM; 
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c. Reviewing Category A ESRS and ESCM; and 
d. Alternative supervision requirements. 

 
4.3.5 The Manager CESI is responsible for approving:  

a. Category A ESRS, Action Plan and ESCM approval; and 
b. Approve alternative supervision requirements. 

 
4.3.6 The AS officer is responsible for: 

a. N/A. 
 

4.3.7 The Manager of AS is responsible for: 
a. N/A. 

 
4.3.8 All AS DFOs and Departments are responsible for:  

a. N/A. 
 

4.3.9 The Portfolio Officer is responsible: 
a. N/A. 

 
4.3.10 The Portfolio Manager is responsible for: 

a. N/A. 
 

4.3.11 The Director CES is responsible for: 
a. N/A. 

 
4.3.12 The Director Investment Department (and where applicable Regional Director) is 
responsible for: 

a. N/A. 
 

4.3.13 The VP Industry is responsible for: 
a. Waiving disclosure requirements; and 
b. Informing the Board of Directors on any waiver of disclosure requirements. 
 

4.4 Records and Documentation 

 
4.4.1 The ESRS, and the list of Supplemental Actions or the updated Action Plan filed 
in iDocs and referenced in the ESRD. 
 
4.4.2 Where required, the client’s Project Assessment documents to be posted on the 
IFC Web site, uploaded in iDocs and referenced in the ESRD. 
 
4.4.3 Client letter approving the ESRS and Action Plan to be filed in iDocs and 
referenced in the ESRD. 
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4.4.4 All external stakeholder communications to be filed in iDocs and referenced in 
the ESRD. 
 
4.4.5 Board Paper E&S input to be referenced in the ESRD. 
 
4.4.6 Investment Agreement to include the E&S wording referenced in the ESCM.  
 
4.4.7 Project-specific AMR and Action plan where required, filed in iDocs and 
referenced in the ESRD. 

 
4.5 Annexes 
 

4.5.1 SPI E&S wording for Category A and B projects. 
[Link provided for staff] 

 
4.5.2 Client ESRS, Action Plan and SPI release letter template. 
[Link provided for staff] 

 
4.5.3 AMR template. 
[Link provided for staff] 

 
4.5.4 DOTS Monitorable Impacts. 
[Link provided for staff] 

 
4.5.5 ESCM template Category A and B. 
[Link provided for staff] 

 
4.5.6 Wording for Board Paper 
[Link provided for staff] 

 
4.5.7 Guidance on EHS Additionality. 
The Board has requested that IFC improve the presentation of additionality and 
development impact in Board documents. The section on additionality should include 
environmental and social (E&S) information, where present.  

 
The difference between additionality and role can be thought of as role being what we are 
going to be doing while additionality describes what benefits or value added we bring 
that an alternative funding source would not bring.  

 
We need to think about E&S additionality in terms of:  
• What is the E&S baseline of the client before the IFC intervention and then because 

of IFC actions, what is the major expected impact(s) on the E&S performance? 
• "What is IFC bringing to the deal that another bank would not be bringing?"   
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The following guidance is provided to help CESI specialist determine what aspects of a 
project could be considered as "additionality" and which should not be used to support an 
additionality case. Not every project will contain E&S additionality. Examples provided 
below are not exhaustive but are illustrative. 

 
I.  The type of additionality will vary from project to project but could include: 

• projects demonstrating a new practice or set of practices that can be applied across a 
sector in a specific country or globally; 

• projects that demonstrate a high potential to address a pre-existing (our client is just 
entering in to the area and has not cause the existing situation) large community 
problem such as HIV-AIDS or an environmental problem such as soil or groundwater 
contamination; 

• projects where the client has agreed to implement a practice beyond compliance with 
the PS (i.e., receiving certifications beyond our requirements); 

• projects where IFC is doing an advisory services project related to the mainstream 
investment on an environmental, social, health or safety aspect that goes beyond 
compliance with the PSs. 

 
 

II.  Application of Performance Standards as additionality: Application of the PS will 
be viewed as additionality if there is a significant improvement in the baseline conditions. 
This improvement should be specifically and clearly articulated. 

 
III.  Examples of additionality articulation: 

 
1. Poor articulation: 
Design and implementation of the CAP to bring the Company into compliance with IFC 
environmental policies. 

 
2.  Improved articulation: 
Because of IFC’s intervention, the company will conduct detailed coastal surveys to 
determine where the most sensitive in-shore and on-shore habitats are located. This 
information will then be used to select the most appropriate types of oil spill prevention 
and clean up equipment in addition to making sensitivity maps and response equipment 
available to all operators in the bay. 

 
3. Poor articulation: 
The project will improve performance by lowering emissions to meet PS3. 

 
4.  Improved articulation: 
Because of IFC’s involvement, the project will reduce SO2 emissions by 20 percent over 
the next two years. SO2 is harmful to the environment and the human population as the 
primary component in acid rain. 
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5. Poor articulation: 
Implementing an E&S Management System. 

 
6. Improved articulation: 
The client has agreed to design and implement a corporate wide E&S management 
system that for the first time will allow the corporation to compare and track E&S 
performance statistics across the organization and against key performance indicators.  
This system will allow management to track costs, efficiency, reduce waste and transfer 
knowledge between plant sites. 
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5 RESERVED FOR FUTURE USE 
 
5.1 Purpose and Applicability 
 
 

5.2 Procedure 
 
 
5.3 Responsibilities 
 

 
5.4 Records and Documentation 
 
 

5.5 Annexes 
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6 DIRECT INVESTMENTS: SUPERVISION 
 
6.1 Purpose and Applicability 

 
6.1.1 This procedure describes the E&S review process during the supervision stage of 
the IFC project cycle for Direct Investment projects. It covers the period from first 
disbursement until the project is closed as an IFC investment.   

 

6.2 Procedure 
 

6.2.1 Supervision includes the following actions and activities:  
a. Ensuring that any E&S CODs are met by the client prior to disbursements; 
b. Conducting ongoing review of the E&S performance of the investment as per 

the conditions of the legal agreements; 
c. Review of the AMR and Action Plan status report;  
d. On-site supervision visits to review project performance; 
e. Support to the Transaction Leader in responding to information or client 

notification of any serious incident or fatality related to the project; 
f. Review of the client’s implementation of the Action Plan including any 

Supplemental Actions; 
g. Review of the client’s E&S compliance, including public consultation, 

disclosure and monitoring requirements; 
h. Review of the project’s performance with reference to the project performance 

indicators and Monitorable Impacts;  
i. Generation of Environmental and Social Risk Rating (ESRR); 
j. Responding to any inquiries and complaints or requests for information; 
k. Providing inputs to Project Supervision Reports (PSRs) and Expanded Project 

Supervision Reports (XPSRs); 
l. Supporting CAO and IEG in the implementation of its work; and 
m. Responding to shortfalls in project performance through revised Action Plans 

and other such actions. 
 

6.2.2 After the legal agreements have been executed and where there are E&S CODs to 
be completed prior to certain disbursements, obtain requisite information from the 
Transaction Leader to determine the status of their fulfillment. Inform the Transaction 
Leader if there are any E&S CODs not complied with. Waivers of E&S CODs must be 
cleared by the Manager CESI and documented in the ESRD. 

 
6.2.3 The Team Leader in conjunction with the Portfolio Manager determines which 
projects can be supervised and those that cannot be supervised. Portfolio projects that 
cannot be supervised shall be waived by the Portfolio Manager in accordance with 
Operational Procedures. The ACS will document in the ESRD the reason for waiving 
supervision. The Portfolio Manager is responsible for having the same documented in the  
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Compliance Tracking System remark section. Scenarios for waiving supervision could 
include: 

a. Where there is a dispute but it is considered temporary and resolvable by the 
Transaction Leader the project supervision may be considered for 
postponement; and  

b. Where the dispute is considered either permanent or irresolvable, the project 
supervision activities may be considered for postponement, suspension or 
termination. 

 
6.2.4 Where the Portfolio Officer is requesting an ESRR score for the PSR and the 
project has not submitted an AMR and a site visit from CES has not been undertaken for 
over 2 years, prepare PSR language reflecting lack of reporting information and assign an 
ESRR rating of No Opinion Possible (NOP). 

 
6.2.5 For all AMRs submitted for CESI review, ensure the following: 

a. There is an AMR cover sheet produced by the ACS staff; 
b. The information provided is adequate. If not, request additional information 

from the client through the Portfolio Officer. The ACS staff will log AMR 
follow up information in iDesk; and 

c. The report has been submitted according to the timeframes specified in the 
legal agreement. If the report has been submitted late, ask the Transaction 
Leader to communicate the need for timely reporting to the client. 

 
6.2.6 For portfolio projects reviewed under the WBG Safeguard Policies, which 
preceded the PS, follow the steps below using the AMR review template in iDocs and the 
ESRR worksheet in the CES workspace instead of the ESRD. Review the AMR, focusing 
on:  

a. The client’s performance against the requirements of the investment 
agreement in particular and the applicable WBG Policies in general; 

b. The status of the client’s implementation of the E&S Action Plan;  
c. Key steps the client may need to take to improve its performance; 
d. Previous AMR reviews and ESRR scores;  
e. Serious incidents to confirm whether they were reported in accordance with 

the legal agreements and to determine whether a consistent pattern emerges 
and follow up action is required with the client; and  

f. Recommendations that may have been made by CAO and the status of their 
implementation.  

 
6.2.7 For portfolio projects reviewed under the PSs, review the AMR and record the 
following information in the ESRD: 

a. The client’s performance against the requirements of the investment 
agreement the IFC PS in general and applicable EHS Guidelines; 

b. The status of the client’s implementation of the Action Plan, including any 
Supplemental Actions;  
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c. The status of the client’s Environmental and Social Management System 
(ESMS); 

d. The status of the client’s community engagement process, including ongoing 
local disclosure of the ESRS and Action Plan content, consultation and any 
participatory monitoring or reporting obligations;  

e. The status of performance, based on the performance indicators as determined 
in ESRP 3.4.2e;   

f. Key performance gaps relating to the client’s performance, the Action Plan 
including Supplemental Actions, or ESMS;  

g. Key steps the client may need to take to improve its performance; 
h. Previous AMR reviews and ESRR scores;  
i. Serious incidents to confirm whether they were reported in accordance with 

the legal agreements and to determine whether a consistent pattern emerges 
and follow up action is required with the client; and  

j. Recommendations that may have been made by CAO and the status of their 
implementation.  

 
6.2.8 When the client reports serious incidents or fatalities to IFC, inform the Portfolio 
Officer and the Manager CESI and record them in ESRD. Follow up with the client to 
ensure that the root cause of the incident is being investigated and appropriate corrective 
action is taken to prevent recurrence. 
  
6.2.9 In exceptional circumstances, where an AMR review, supervision visit, or 
information provided from other sources, indicates that the disclosure of certain non-
public information would be likely to avert imminent and serious harm to public health or 
safety, and/or imminent and significant adverse impacts on the environment, immediately 
inform the client to take suitable action and record the findings in the ESRD. In the event 
that the client is unable to address the matter, inform the Portfolio Officer and consult 
with the Manager CESI, and prepare recommendations to the Director CES and the 
Director Investment Department (and where applicable Regional Director) for action in 
accordance with IFC’s Disclosure Policy.  
 
6.2.10 Review AMR in the ESRD (or complete iDocs template) and produce the ESRR 
and DOTS rating. Where a single AMR covers multiple IFC project numbers, record this 
in the AMR review. In addition, complete the AMR review sheet and return to the ACS 
staff for updating iDesk and the Computer Reference Database (CRD). 
 
6.2.11 Based on the AMR review, submit E&S wording for the PSR to the Portfolio 
Officer (Annex 6.5.1). Describe any key deficiencies that need corrective action.  
 
6.2.12 Communicate the key deficiencies to the client directly or through the Portfolio 
Officer, and request corrective action.  
 
6.2.13 In iDesk, update the Monitorable Impacts sections in DOTS.  
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6.2.14 Determine the need for a supervision site visit based on the ESRR score and the 
following minimum criteria: 

 

Priority Supervision Field Visit Minimum Frequency 
� Category A projects in construction 
� Category A projects with ESRR of 3 & 4 
� Category B projects with ESRR of 3 & 4 
 

Annual 

� Category A projects with ESRR of 1 & 2 
 

Every 2 years 

� Category B projects with ESRR 1 & 2 
 

Every 3 years 

� Category C projects  On risk basis, determined case 
by case 

 
Other factors that could trigger a supervision mission outside of these criteria above 
include but may not be limited to reporting delinquencies, a catastrophic incident, NGO 
complaints, CAO investigations, an XPSR or an IEG visit. If a mission is initiated 
because of a circumstance such as this, it should be discussed with the Team Leader, 
Portfolio Officer and Manager CESI. Category C projects do not normally require 
supervision site visits, but may on a case-by-case basis. 

 
6.2.15 Conduct a site visit and agree on Supplemental Actions with the client. For 
Category A projects, the client will retain qualified and experienced external expert(s) to 
verify its monitoring information. Record the key findings of the supervision visit in the 
ESRD, referencing the Back to Office report (BTO) or External Expert’s report and 
update the ESRR score.  Provide the ACS staff with updated ESRR score information 
and the supervision mission date for updating into iDesk and CRD where applicable.   

 
6.2.16 If the project is being evaluated by IEG and an XPSR is scheduled for this project, 
provide support to the project team as needed, recording all key findings, decisions, and 
supporting analysis in the ESRD. Complete this information in the XPSR template for 
portfolio projects following the WBG Safeguard Policies. Provide XPSR wording to the 
Portfolio Officer. IEG Guidance on environmental input to the XPSR may be found at 
htt://ideskintraprod.ifc.org/ifcint/oeg.nsf/Content/XPSR. 
 
6.2.17 If during the supervision phase of a project, a complaint is filed with and accepted 
by the CAO, inform the Director CES, the Manager CESI, and the Team Leader. In 
consultation with the Manager CESI, carry out the following steps: 

a. Cooperate with the CAO staff; 
b. Communicate the process to the Transaction Leader and the client and keep 

the client informed of the CAO’s investigation;   
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c. Once the CAO has drafted a report, ask the Transaction Leader to coordinate 
with the project team and the client to review the report for accuracy, and to 
provide further information to the CAO as needed; 

d. Submit the draft response and comments to the Manager CESI for review, 
before it is submitted to the CAO and document this process in the ESRD; and 

e. The Transaction Leader should ask the CAO’s office to post the IFC project 
team’s response to the CAO’s draft report on the CAO’s Web site. 

 
6.3 Responsibilities 

 
6.3.1 The Portfolio Officer is responsible for: 

a. Providing information to the Lead Specialist regarding any E&S CODs; 
b. Requesting from the client, obtaining, and providing the AMR to the Lead 

Specialist (ESRP 4 will include reference to specific Operational Procedures);  
c. Communicating to the client any data deficiencies and/or Supplemental 

Actions identified by the Lead Specialist; 
d. Incorporating E&S wording into the PSR and XPSR; 
e. Notifying the Lead Specialist, the Manager of the Investment Department and 

Corporate Relations, as needed, of any incidents; 
f. Notifying the client when the CAO has accepted a complaint; 
g. Coordinating a project team response to a CAO complaint; and 
h. Notifying the Lead Specialist if there is a change in the status of the legal 

agreement, including loan prepayment, assignment or sale of the loan to 
another party, or change in equity ownership. 

 
6.3.2 The Lead Specialist is responsible for:  

a. Providing clearance on E&S CODs; 
b. Seeking approval from the Manager CESI to waive CODs or to add new 

CODs; 
c. Reviewing the AMR to determine E&S performance and documenting this in 

ESRD;  
d. Providing PSR and XPSR E&S wording to the Portfolio Officer; 
e. Conducting site visits or retaining a consultant to conduct these on IFC’s 

behalf and update the ESRR score based on findings from the site visits; 
f. Notifying the Portfolio Officer, consulting with the Manager CESI and 

making a recommendation to the Director CES and the Director Investment 
Department (and where applicable Regional Director) in relation to action 
required in response to exceptional circumstances (paragraph 6.2.7); 

g. Notifying the Manager CESI of major incidents; 
h. Notifying the Manager CESI of complaints accepted by the CAO; and 
i. Providing input to the Portfolio Officer for responses to complaints accepted 

by the CAO. 
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6.3.3 ACS staff is responsible for: 
a. Logging the AMRs in iDesk, producing the AMR cover sheet and distributing 

it to the Lead Specialist;  
b. Updating ESRR score in iDesk and CRD after AMR review completion;  
c. Updating the AMR review management field in iDesk; 
d. Updating AMR follow up field in iDesk; 
e. Entering Supervision data into iDesk;  
f. Distributing AMR review to Portfolio Officer, Portfolio Assistant and Team 

Leader; and 
g. Documenting in the ESRD reasons for waiving supervision. 

 
6.3.4 The Team Leader is responsible for: 

a. Interacting with the Portfolio Manager to determine a supervision plan; and 
 

6.3.5 The Manager CESI is responsible for: 
a. Reviewing and clearing waiver of E&S CODs; 
b. Making recommendation to the Director CES and the Director Investment 

Department (and where applicable Regional Director) in relation to action 
required in response to exceptional circumstances (paragraph 6.2.7); and  

c. Reviewing CES input for responses to CAO investigations. 
 

6.3.6 The AS officer is responsible for: 
a. N/A. 

 
6.3.7 The Manager of AS is responsible for: 

a. N/A. 
 

6.3.8 All AS DFOs and Departments are responsible for:  
a. N/A. 

 
6.3.9 The Portfolio Officer is responsible: 

a. Requesting E&S input for PSR and XPSR language; and 
b. Obtaining additional information from client when requested by Lead 

Specialist 
 

6.3.10 The Portfolio Manager is responsible for: 
a. Interacting with the Team Leader to determine a supervision plan;  
b. Waiving supervision for projects that cannot be supervised; and 
c. Documenting in the Compliance Tracking System remark section reason for 

waving supervision.  
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6.3.11 The Director CES is responsible for: 
a. Making a determination, in conjunction with the Director Investment 

Department (and where applicable Regional Director) if a disclosure should 
be made because of an exceptional circumstance. 

 
6.3.12 The Director Investment Department (and where applicable Regional Director) is 
responsible for: 

a. Making a determination, in conjunction with the Director CES, if a disclosure 
should be made because of an exceptional circumstance. 

 
6.3.13 The VP Industry is responsible for: 

a. N/A. 
 

6.4 Records and Documentation 

 
6.4.1 AMR submitted by client to be filed in iDocs. 
 
6.4.2 AMR review to be recorded in the ESRD. 
 
6.4.3 Where conducted, submit the site visit BTO in ESRD copying project  
file in iDocs. 
 
6.4.4 XPSR E&S performance review wording, if required.    
 
6.4.5 Consultant ToR, request for proposal, and consultant report, if required.  
 
6.4.6 (Optional) Corrective Action documentation.  

 
6.5 Annexes 
 

6.5.1 PSR wording  
[Link provided for staff] 
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7 FINANCIAL INTERMEDIARY INVESTMENTS: EARLY REVIEW AND 

APPRAISAL 
 
7.1 Purpose and Applicability 
 

7.1.1 This procedure specifies the E&S review process for Financial Intermediary (FI) 
Investments leading up to the IRM.  
  

7.2 Procedure 
 

7.2.1 The CES Team Leader is determined according to the Delegated Authority Matrix 
(Annex 1.5.1). The Team Leader will determine with other Industry or Regional Team 
Leader(s) on the assignment of Lead Specialist where the FI investment involves multiple 
industry departments. 

 
7.2.2 Obtain preliminary information on the FI’s portfolio and Environmental and 
Social Management System (ESMS), including its labor practices, from the Transaction 
Leader (Annex 7.5.1). Participate in the project’s early concept review meeting, 
responding to E&S inquiries and gathering additional information about the project and 
potential E&S risks and opportunities.  
 
7.2.3 For FI Investments that support business activities without any material adverse 
E&S impact potential, classify these projects as Category C and no further review is 
required. Examples include:  

a. Where the FI’s financing is aimed only at improving the efficiency of capital 
(e.g., financial restructuring) and will not be used for physical facilities or 
assets; or  

b. The FI funds activities with minimal or no adverse impacts, such as activities 
that produce no significant wastes or emissions to the environment.  

 
Record the decision and the rationale in ESRD; provide wording for MOR, PDS-IR, and 
SPI (Annex 7.5.5). Obtain the Team Leader’s clearance in ESRD and go to 
Procedure No. 8.2.1.  

 
7.2.4 For FI investments where IFC has an existing investment and the following 
conditions apply, the new FI investment will retain the E&S category of the existing 
investment, with the requirements being extended to cover the tenor of the proposed 
investment: 

a. IFC has previously conducted an E&S review that is consistent with the 
Applicable Performance Requirements;  

b. The existing investment has been supervised within the previous 12 months, 
with its performance determined to be largely in compliance with the 
Applicable Performance Requirements; and 
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c. The new investment will not result in any material change in the potential 
E&S impacts associated with the FI portfolio that is being supported by IFC 
and IFC is not expected to be exposed to any new portfolio activities not 
evaluated under the existing investments. 

 
Provide language for the MOR including the current ESRR, PDS-IR, and the supervision 
requirements as per Annex 7.5.2 and go to Procedure No. 8.2.1. 

 
7.2.5 For FI investments where IFC is considering an investment in a market instrument 
issued by the FI, review available information to determine whether the underlying FI 
portfolio is expected to meet the Applicable Performance Requirements. Based on this 
review, proceed as follows:  
 

a. If the FI portfolio is expected to meet the Applicable Performance 
Requirements, record the decisions and supporting analysis in the ESRD, 
classify the project as Category FI, provide language for the MOR and 
PDS-IR as per Annex 7.5.3. and go to Procedure No. 8.2.1; 

b. If the FI portfolio is not expected to meet the IFC PS as applicable to FIs from 
the outset, inform the Team Leader, the Manager CESI and the Transaction 
Leader about the status and provide MOR language to the Transaction Leader 
as indicated in Annex 7.5.4 and record findings in ESRD; 

c. If the information provided is inadequate, request additional information from 
the Transaction Leader and repeat this procedure until adequate information is 
available. 

 
7.2.6 For FI investments where the FI is engaged only in Retail Operations and has no 
plans to engage in any other business in the future, or IFC’s financing to the FI is 
intended only for Retail Operations: Categorize the project as a Category C investment, 
record the decision and supporting analysis in the ESRD, notify the Transaction Leader, 
provide language for the MOR and PDS-IR to the Transaction Leader as indicated in 
Annex 7.5.5, inform the Team Leader for clearance in ESRD, and go to 
Procedure No. 8.2.1.  
 
7.2.7 For FI investments where:  

a. IFC is supporting a trade finance transaction through the Trade Unit, classify 
the transaction as a Category C project and IFC’s Trade Unit will need to 
apply the trade finance Exclusion List for all activities supported under the 
transaction;  

b. The FI is engaged in supporting only microfinance, or IFC’s financing is 
intended only to support the FI’s investments in this area, classify the project 
as Category FI requiring the FI to develop an ESMS to ensure the application 
of IFC Microfinance Exclusion List;  
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Record the decision and supporting analysis in the ESRD, provide language for the 
MOR, as indicated in Annex 7.5.6 and go to Procedure No. 8.2.1. 

 
7.2.8 For FI investments where the FI is engaged in providing equity, loans, leasing, 
guarantee products, or other financing to corporate or legal entities other than individuals, 
or for other activities that are expected to have potential E&S impacts:  

a. Categorize the project as Category FI, and require the FI to develop an ESMS 
to ensure application of the FI Exclusion List, applicable national E&S 
regulations and possibly the IFC PS; record the decision and supporting 
analysis in the ESRD; and provide language for the MOR as indicated in 
Annex 7.5.7.  
i. For FIs where there are potential significant E&S risks associated with 

their financing activities (e.g., large infrastructure or extractive sector 
projects) or where IFC is more directly exposed to the E&S risks of their 
financing activities (e.g., private equity fund operations), apply the 
requirement that IFC will reserve the rights to review the FIs’ first few 
financing activities in such areas to ensure the FIs’ ESMS implementation 
is robust, in addition to other applicable performance requirements. 

 
7.2.9 For FI investments where the IFC supported FI is engaged in financing or 
investing in market instruments for activities with E&S risk and where the FI has little or 
no leverage or no capacity to carry out a reasonable review of the project’s risk (such as 
with distressed asset pools), apply the FI Exclusion List and a reputation risk screen in 
addition to any other Applicable Performance Requirements as can be reasonably 
implemented in the scope of the transaction. Record any unaddressed E&S risks that 
would remain on account of the limited leverage in the investment decision documents 
for the management and Board information and decision. Record the decision and 
supporting analysis in the ESRD; and provide language for the MOR as indicated in 
Annex 7.5.7. 
 
7.2.10 If requested, provide E&S language to the Transaction Leader to include in the 
mandate letter and/or Term Sheet that lists the conditions of IFC participation. This 
should include:  

a. Expected Applicable Performance Requirements; and 
b. The need for the FI to establish an ESMS and capacity to implement the same 

requirements. 
 

7.2.11 If requested, brief Manager CESI and/or Director CES on key E&S issues of the 
project or participate in the COC and other review or decision meetings and respond to 
E&S inquiries.  

 
7.2.12 For all FI investments other than those defined in Procedure No. 7.2.8 go to 
Procedure No. 7.2.15. For projects meeting the requirements outlined in 
Procedure No. 7.2.8: 
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a. Obtain further information regarding the FI’s portfolio either using the 
Financial Intermediary Portfolio Questionnaire (Annex 7.5.8) and/or similar 
portfolio information available from the Investment Department.  

 
7.2.13 Determine the significance of business activities that have potential E&S impact 
by reviewing the portfolio and sectoral information. Determine the Applicable 
Performance Requirements as outlined below: 

a. All FIs will ensure that their financing and investments are not in 
contravention of an IFC Exclusion List; 

b. In addition, review the tenor, transaction sizes and the industrial sectors where 
the FI is investing:  

i. Where the portfolio review indicates that the FI’s investments are 
expected to have limited E&S impact, the FI will ensure that its sub-
projects meet the applicable national E&S laws and regulations;  

ii. Where the portfolio review indicates that the FI’s investments could 
have potentially significant E&S impact, the FI will ensure that its sub-
projects meet the relevant elements of the IFC PS in addition to 
applicable national E&S laws and regulations. 

 
7.2.14 Peer review (with another colleague) the determination for limited E&S impact, 
and transmit this decision to the Transaction Leader for communication to the client.  
Where the Applicable Performance Requirements include the IFC PS, obtain the Team 
Leader’s clearance, and ensure that the Transaction Leader has provided a copy of the 
IFC PS to the client and notify the Team Leader. Record the decision on the Applicable 
Performance Requirements and any supporting analysis in the ESRD. 
 
7.2.15 Request and obtain information about the client’s ESMS as provided in 
questionnaire 7.5.9. 
 
7.2.16 Where the Applicable Performance Requirements, as determined in 
Procedure No. 7.2.13, includes the IFC PS, and where it is considered necessary to 
review further the client’s ESMS or existing sub-projects, discuss with the Team Leader 
and communicate with the Transaction Leader and the client on the need to carry out an 
appraisal visit to the FI.  

 
7.2.17 Review the client’s ESMS, considering its adequacy to implement the Applicable 
Performance Requirements. Consider the following aspects of the client’s system, as 
relevant: 

a. E&S policies and procedures;  
b. The current organizational structure and staffing;  
c. Skills and competencies in E&S areas; 
d. Training and awareness of the client’s investment, legal, and credit officers on 

the organization’s E&S requirements and the ESMS; 
e. Performance monitoring procedure; 
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f.     Reporting of results to management; and 
g. Track record to date in ESMS implementation. 
 

7.2.18 Identify any ESMS actions that the client would need to undertake to address gaps 
in these areas to ensure compliance with the Applicable Performance Requirements. The 
suggested approach is outlined below: 

a. Gaps in the ESMS of FIs which are engaged in projects with either potentially 
significant E&S risks or risk exposure more directly to IFC must be closed to 
ensure compliance with the Applicable Performance Requirements before IFC 
commitment or as a condition of IFC disbursement; 

b. Gaps in the ESMS of FIs with either relatively low E&S risks or no immediate 
financing activities in such risky areas must be closed according to a 
time-bound ESMS Action Plan to be included in the legal agreements and 
approved by the Team Leader.  

 
Record the decision and supporting analysis in the ESRD and provide language for the 
PDS-IR to the Team Leader or another specialist within the CESI FI team for clearance 
before submitting it to the Transaction Leader. 

 
7.2.19 Obtain clearance from Manager CESI if a waiver or change of certain part of the 
Applicable Performance Requirements or ESMS Action Plan has been requested by the 
Transaction Leader and approved the Industry or Regional Department. 

 
7.2.20 Ask the Manager CESI to call for a Peer Review Meeting (PRM) in instances 
where:  

a. There are project issues that are common to a number of projects and that 
need a common approach for quality assurance; or  

b. There is a complex project E&S issue that is uncommon or has not been 
encountered before.   

 
7.2.21 The Lead Specialist should determine the appropriate type of peer review 
required. Guidance on conducting and recording a PRM is provided in Annex 3.5.2. 

 
7.2.22 Determine and score the applicable performance indicators that will be used to 
supervise the project performance going forward. Record these in the ESRD.  
 
7.2.23 Record all material decisions and supporting analysis in the ESRD and complete 
required entries in the ESRD in order to generate the ESRR.  

 
7.2.24 Where required, identify the need to engage an External Expert to support IFC’s 
supervision, provide the scope of work where applicable, record the decision in ESRD, 
and communicate this information to the Transaction Leader.  
 
7.2.25 If required, participate in the IRM and respond to any queries.  
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7.2.26 Request ACS to list documents reviewed in ESRD and upload the same in iDocs.  

 
7.3 Responsibilities 

 
7.3.1 The Transaction Leader is responsible for:  

a. Ensuring the involvement of the CES specialist as early as possible and 
updating the team in iDesk as per communicated work allocations;  

b. Providing all required client information about the client’s business and its 
portfolio as provided in Annex 7.5.8, and 7.5.9, to the Lead Specialist;  

c. Arranging the site visit if requested by the Lead Specialist; and  
d. Communicating the Applicable Performance Requirements and the IFC PS to 

the client.  
 

7.3.2 The CES Team Leader is responsible for: 
a. Determining on the assignment of Lead Specialist; 
b. Clearing Category C projects  
c. Clearing FI projects with ESMS Action Plans; 
d. Clearing FI projects where IFC PS is applicable; and 
e. Approving the need for field appraisal visit. 

 
7.3.3 The Lead Specialist is responsible for: 

a. Reviewing the project information; 
b. Determining the Applicable Performance Requirements and ESMS Action 

Plan; 
c. Assigning E&S category to the project; 
d. Attending CRM, COC, IRM and other review or decision meetings where 

required; 
e. Peer reviewing (with another colleague) projects with limited impacts; 
f. Consulting Team Leader regarding the need for appraisal visit; 
g. Requesting a PRM, when required; and 
h. Providing the requisite language for the MOR and PDS-IR, the mandate letter 

and the Term Sheet as requested, ensuring that the E&S risks are adequately 
addressed. 

 
7.3.4 The ACS is responsible for: 

a. Coordinating PRM logistics as per Annex 3.5.2; and 
b. Listing documents reviewed by the Lead Specialist in ESRD and uploading 

the same into iDocs. 
 

7.3.5 The Manager CESI is responsible for approving: 
a. The need for a PRM as requested by the Lead Specialist and ensuring that it is 

conducted according to provisions of this procedure; 
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b. The appointment and Terms of Reference of External Experts to be used by 
IFC; and 

c. The waiver request for any part of the Applicable Performance Requirements 
and ESMS Action Plan. 

7.3.6 The AS officer is responsible for: 
a. N/A. 

 
7.3.7 The Manager of AS is responsible for: 

a. N/A. 
 

7.3.8 All AS DFOs and Departments are responsible for:  
a. N/A. 

 
7.3.9 The Portfolio Officer is responsible: 

a. N/A. 
 

7.3.10 The Portfolio Manager is responsible for: 
a. N/A. 

 
7.3.11 The Director CES is responsible for: 

a. N/A. 
 

7.3.12 The Director Investment Department (and where applicable Regional Director) is 
responsible for: 

a. N/A 
 

7.3.13 The VP Industry is responsible for: 
a. N/A. 

 
7.4 Records and Documentation 

 
7.4.1 Request ACS to list in the ESRD and file in iDocs any relevant supporting 
appraisal documents. 

 
7.4.2 In addition, any communication or information not recorded in the ESRD system 
needs to be filed in iDocs and referenced in the ESRD.  

 
7.5 Annexes 
 

7.5.1 Preliminary questionnaires on Financial Intermediary’s portfolio, ESMS and labor 
practices [Link provided for staff] 
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7.5.2 Suggested MOR, PDS-IR and SPI language for repeat investments. 
[Link provided for staff] 

 
7.5.3 Suggested MOR, PDS-IR and SPI language for investment in market instruments 
by FIs expected to meet IFC PS. 
[Link provided for staff] 

 
7.5.4 Suggested MOR, PDS-IR and SPI language for investment in market instruments 
issued by FIs, not expected to meet IFC PS. 
[Link provided for staff] 

 
7.5.5 Suggested MOR, PDS-IR and SPI language for FIs classified as Category C.  
 [Link provided for staff] 

  
7.5.6 Suggested language for FIs that only need to apply an exclusion list.  
[Link provided for staff] 

  
7.5.7 Suggested MOR, PDS-IR and SPI language for FIs that would need to apply the 
applicable national E&S regulations and possibly the IFC PS.  
 [Link provided for staff] 

  
7.5.8 Financial Intermediary Portfolio questionnaire. 
[Link provided for staff] 

 
7.5.9 ESMS Questionnaire. 
[Link provided for staff] 
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8 FINANCIAL INTERMEDIARY INVESTMENTS: IFC DISCLOSURE AND 

COMMITMENT 
 
8.1 Purpose and Applicability 
 

8.1.1 This procedure describes the E&S review process for Financial Intermediary 
Investments, during the negotiation stage of the IFC project cycle, through the signing of 
the legal agreements.  
 

8.2 Procedure 
 

8.2.1 Provide the E&S language for the SPI as per Annex 8.5.1 to the Transaction 
Leader, who will obtain the client’s written acceptance of it for factual accuracy and 
approval for public release to the InfoShop no later than 30 days prior to the IFC Board’s 
consideration of the investment.  

 
8.2.2 The Lead Specialist will clear the SPI workflow in iDesk. 

 
8.2.3  Relevant Cluster Vice President (VP) may issue a waiver of the required time 
period for disclosure of the SPI in circumstances where the minimum time period cannot 
be met (such as market timing requirements, e.g., participation in an Initial Public 
Offering). In such cases, in accordance with IFC’s Disclosure Policy, the relevant Cluster 
VP will inform the Board of Directors of any such deviation. 

 
8.2.4 Where there are inquiries or complaints raised during the disclosure period, 
support the Transaction Leader in providing a response, and communicate them to the 
Team Leader and the Manager CESI for further action. The Transaction Leader is 
responsible for preparing the response to the request for information but may seek 
guidance from Corporate Relations in applying IFC’s Disclosure Policy. Record of these 
inquiries or complaints should be logged in the ESRD. 

 
8.2.5 Prepare E&S language for the Board Paper. Provide support, as necessary, to the 
project team for presentations to the Board. Upon request, provide technical briefings to 
members of IFC’s Board of Directors. 

 
8.2.6 Determine the reporting and supervision requirements, including:  

a. SEPR as per Annex 8.5.2, including any requirements for reporting at the sub-
project level;  

b. Whether the E&S reporting needs to be separate or part of the general 
reporting to IFC;  

c. The frequency of reporting; 
d. Where possible IFC’s reporting requirements should take advantage of any 

other reporting by the client. Discuss with the client any opportunities for 
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publicly available non-financial reporting and document the same in the 
ESRD; and 

e. IFC’s right to review the first few investment activities prior to their 
investment for FIs as discussed in 7.2.8.a.i. 

 
8.2.7 Upon request by the Transaction Leader, provide inputs for the drafting of legal 
agreements where the standard E&S covenants requires modifications. Where significant 
alteration of the standard covenants is requested by the client, consult with Manager 
CESI.  

 
8.3 Roles and Responsibilities 
 

8.3.1 The Transaction Leader is responsible for: 
a. Incorporating into the SPI the E&S inputs provided by the Lead Specialist; 
b. Requesting and incorporating into the legal agreements the E&S inputs 

provided by the Lead Specialist (in collaboration with the project team 
lawyer); 

c. Communicating with the client; 
d. Seeking VP Industry waiver of disclosure requirements, where required; and 
e. Responding to external inquiries. 

 
8.3.2 The Lead Specialist is responsible for the following steps outlined in this 
procedure: 

a. Providing E&S language for the SPI to the Transaction Leader;  
b. Providing inputs to the Transaction Leader for the Board documents and the 

legal agreements;  
c. Providing E&S language for the investment agreements on request to the 

Transaction Leader;  
d. Supporting Transaction Leader in responding to external inquiries; and 
e. Approving SPI workflow in iDocs. 

 
8.3.3 The ACS is responsible for: 

a. N/A. 
 
8.3.4 The Team Leader is responsible for: 

a. N/A. 
 

8.3.5 The Manager CESI is responsible for: 
a. Providing advice when alteration of the standard E&S covenants is requested 

by the client. 
 

8.3.6 The AS officer is responsible for: 
a. N/A. 
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8.3.7 The Manager AS is responsible for: 
a. N/A. 

 
8.3.8 All AS DFOs and Departments are responsible for:  

a. N/A. 
 

8.3.9 The Portfolio Officer is responsible: 
a. N/A. 

 
8.3.10 The Portfolio Manager is responsible for: 

a. N/A. 
 

8.3.11 The Director CES is responsible for: 
a. N/A. 

 
8.3.12 The Director Investment Department (and where applicable Regional Director) is 
responsible for: 

a. N/A. 
 

8.3.13 The VP Industry is responsible for: 
a. Waiver of disclosure requirements; and 
b. Informing the Board of Directors on any waiver of disclosure requirements. 
 

8.4 Records and Documentation 
 

8.4.1 The following documents, where present, need to be filed in iDocs and referenced 
in the ESRD in support of the analysis provided: 

a. Language for the SPI. 
 
8.5 Annexes 
 

8.5.1 SPI language. 
[To be provided] 

 

8.5.2 SEPR template. 
[To be provided] 
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9 RESERVED FOR FUTURE USE 
 
 
9.1 Purpose and Applicability 
 
 
9.2 Procedure 
 
 
9.3 Responsibilities 
 
 
9.4 Records and Documentation 
 
 
9.5 Annexes 
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10 FINANCIAL INTERMEDIARY INVESTMENTS: SUPERVISION 
 
10.1     Purpose and Applicability 
 

10.1.1 This procedure describes the E&S review process for Financial Intermediary 
Investments from disbursement until the project is closed as an IFC investment.  

 
10.2   Procedure 
 

10.2.1 Once an FI project moves to portfolio, the Team Leader shall discuss with the 
other Industry or Regional Team Leader(s) (RTL) on the assignment of the Lead 
Specialist for supervising the project going forward under the delegated authority matrix. 
 
10.2.2 After the legal agreements have been executed the Transaction Leader or the 
Portfolio Officer will be responsible for identifying and seeking the Lead Specialist 
clearance for E&S CODs. When such a clearance is sought, obtain and review 
information as required to evidence the same and provide the clearance. Inform the Team 
Leader and the Transaction Leader if there are any E&S CODs not complied with, based 
on the above review. Waivers of E&S CODs must be cleared by the Manager CESI and 
documented in the ESRD. 

 
10.2.3 For projects which require IFC review of the first few subprojects as per 
Procedure No. 7.2.8.a.i, the Lead Specialist reviews the E&S due diligence received from 
the client on such projects according to the pre-agreed time frame as defined in the 
investment agreements. The Lead Specialist should consult with other specialists, as 
needed. 
 
10.2.4 The Portfolio Officer is responsible for ensuring that the client obligations 
including SEPR reporting are fulfilled. Where a client has not submitted an SEPR and is 
in a financial, legal, or administrative dispute with IFC that may impair IFC’s ability to 
access the information required for supervision of the project, obtain confirmation of this 
from the Transaction Leader or the Portfolio Officer. Determine whether the project 
supervision should be postponed or terminated, as indicated below, and record the 
information in ESRD:  

a. Where the dispute is considered temporary and resolvable by the Portfolio 
Officer, the project supervision may be considered for postponement; 

b. Where the dispute is considered either permanent or irresolvable, the project 
supervision activities may be considered for termination, or supervision 
recommendations should be made to the Manager CESI and the Investment 
Department Portfolio Manager for a decision to postpone, suspend or 
terminate supervision by IFC.  

 
10.2.5 Record any waivers and additional conditions negotiated with the client in the 
ESRD. 
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10.2.6 When a SEPR is submitted by the client, ensure the following: 

a. The report has been submitted as per the timeframes specified in the legal 
agreement. If the report has been submitted late, ask the Portfolio Officer to 
communicate the need for timely reporting to the client; 

b. The information provided is adequate. If not, ask the Portfolio Officer to 
obtain additional information from the client and ask regional Portfolio 
Assistant to leave “date received by IFC” blank in the Compliance Tracking 
System until IFC receives SEPR in appropriate format/content; 

c. Upon receipt of appropriate SEPR and notification, CES ACS prepares the 
SEPR for review. 

 
10.2.7 Review the SEPR, focusing on:  

a. The client’s performance against the Applicable Performance Requirements as 
determined during project review and appraisal;  

b. The status of the client’s implementation of the Environmental and Social 
Management System (ESMS) Action Plan and timeline if relevant; 

c. Performance against the performance indicators as determined in 
Procedure No. 7.2.22; 

d. Previous SEPR reviews and ESRR scores; 
e. Key performance or information gaps relating to the client’s performance and 

ESMS;  
f. Key steps the client may need to take to improve performance; and 
g. Advising the Portfolio Officer on the pending issues to follow up with the 

client.  
 

10.2.8 Ascertain whether: 
a. The nature of the client’s business has changed significantly to attract 

different performance requirements from IFC; 
b. There is sufficient evidence that the client is operating the ESMS as envisaged 

at the time of appraisal; 
c. There is sufficient evidence that the client has applied the Applicable 

Performance Requirements to their sub-projects; and  
d. Any possible sustainability investment opportunities to be passed on to IFC 

FMS team or the investment departments. 
 
10.2.9 Where it is considered necessary to further review the client’s performance and 
verify its compliance with the Applicable Performance Requirements, communicate with 
the client or carry out a supervision visit to the FI and/or its subprojects in coordination 
with the Portfolio Officer. Supervision priority should be given to FI projects with high 
potential risks or poor ESRR ratings or issues that are common to a number of projects. 

 
10.2.10 In exceptional circumstances, where an SEPR review or supervision visit, or 
information provided from other sources indicates that the disclosure of certain non-
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public information would be likely to avert imminent and serious harm to public health or 
safety, and/or imminent and significant adverse impacts on the environment, immediately 
inform the client to take suitable action and record the findings in the ESRD. In the event 
that the client is unable to address the matter, inform the Portfolio Officer and consult 
with the Manager CESI, and prepare recommendations for the Director CES and the 
Director Investment Department (and where applicable Regional Director) in accordance 
with IFC’s Disclosure Policy. 

 
10.2.11 The Portfolio Officer should inform the Lead Specialist if the client is expected 
to or has changed their business. If the client reports a plan to enter into a new business 
line, evaluate the E&S implications on the FI portfolio of any proposed change in 
business. Based on this evaluation, determine whether there would be any change in the 
applicable performance requirements that the FI would need to apply to its portfolio. If 
there is a change in the performance requirements, inform the Portfolio Officer for further 
consideration and action. 
 
10.2.12 Complete the SEPR review, recording all key findings, decisions, and supporting 
analysis in the ESRD, generate the ESRR rating in ESRD, and assign the DOTS E&S 
rating in iDesk. For portfolio projects following WBG Safeguard Policies, undertake 
SEPR review using SEPR review template (Annex 10.5.1) in iDocs and ESRR score 
sheet in CES workspace. Once the SEPR review is completed, the ACS will provide the 
Portfolio Officer with the PSR language and ESRR score, and file them in iDesk. If there 
are gaps in the client’s performance or other issues of concern, alert the Portfolio Officer 
for timely follow-up by the Portfolio Department. In coordination with the Portfolio 
Officer, the Lead Specialist should provide timely and clear explanations to the clients on 
the actions needed to address these performance gaps or other issues of concern. 

 
10.2.13 For Category FI projects with reporting requirement but no SEPR provided to 
IFC and no E&S site visit undertaken for over two years, flag this project as an E&S 
Knowledge Gap project and notify the Portfolio Officers of the same for immediate 
follow-up. 

 
10.2.14 CES will provide to the Portfolio Department quarterly FI portfolio E&S 
compliance reports that address the compliance status of each client and request Portfolio 
Officers of clients with compliance issues to follow up with the clients and involve the 
Lead Specialist as necessary to resolve outstanding issues. 

 
10.2.15 If the project is being evaluated as part of IFC’s XPSR program, provide written 
input to the XPSR report. The Portfolio Officer should provide an advance notice to the 
Lead Specialist for the input requested. If the project XPSR is being evaluated by IEG, 
provide support to the project team as needed, recording all key findings, decisions, and 
supporting analysis in the ESRD. 
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10.2.16 If during project supervision, a complaint is filed and accepted by the CAO, 
inform the Manager CESI and, in consultation with the Manager CESI, carry out the 
following steps: 

a. Assist the CAO in obtaining information and in liaising with the client on the 
CAO’s behalf, if needed; 

b. Communicate the process to the client and keep them informed of the CAO’s 
investigation; 

c. Once the CAO has drafted a report, ask the Transaction Leader or Portfolio 
Officer to coordinate with the project team and with the client to review the 
report for accuracy, and to provide further information to the CAO as needed; 

d. Submit the draft response and comments to the Manager CESI for review 
before it is submitted to the CAO;  

e. The Transaction Leader or Portfolio Officer should ask the CAO’s office to 
post the IFC project team’s response to the CAO’s draft report on the CAO’s 
web site; and 

f. Record the complaint and the implementation steps to be taken in the ESRD. 
 

10.2.17 For projects for which a supervision waiver is requested by the portfolio 
department, for example, projects which have no enforceable reporting requirements or 
are in liquidation, consult and obtain Manager CESI’s approval for such a waiver. 

 
10.3   Roles and Responsibilities 
 

10.3.1 The Transaction Leader or Portfolio Officer is responsible for:  
a. Seeking the Lead Specialist clearance for E&S CODs; 
b. Managing the overall communication with the client;  
c. Receiving the SEPRs and following up on any questions about the adequacy 

of information;  
d. Conveying to the Lead Specialist any material change in business line or 

incident as reported by the client;  
e. Following up with the client on non-technical issues as identified regarding 

the FI’s compliance with IFC’s policy requirements; and 
f. Facilitating direct conversation/field visits for the CES specialist to carry out 

supervision. 
 

10.3.2 The CES Team Leader, as per Procedure No. 7.3.2, is responsible for: 
a. Determining, in consultation with other Industry or RTL(s), the assignment of 

Lead Specialist for supervising projects that have moved to portfolio. 
 

10.3.3 The Lead Specialist is responsible for:  
a. Informing the Team Leader and Transaction Leader or Portfolio Officer of 

any E&S CODs not complied with; 
b. Checking the SEPR for adequacy and asking the Transaction Leader or 

Portfolio Officer to obtain any information still needed;  
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c. Reviewing the SEPR and other matters reported pertaining to E&S issues, 
assigning an ESRR score, and suggesting through the Portfolio Officer 
corrective and follow-up actions with the client as required;  

d. Communicating with the client and conducting a field visit as required to 
carry out supervision; 

e. Informing the Portfolio Officer, consulting with the Manager CESI and 
preparing recommendations for the Director CES and the Director Investment 
Department (and where applicable Regional Director) about exceptional 
circumstances. 

 
10.3.4 The ACS staff is responsible for: 

a. Checking that SEPR is logged in iDesk, producing the SEPR cover sheet and 
distributing it to the Lead Specialist;  

b. Updating timeline in iDesk: specifying the date SEPR was received by CES, 
SEPR review due date and name of the review Specialist; 

c. Updating ESRR score in iDesk and CRD after SEPR review completion;  
d. Closing timeline in iDesk specifying date review was completed; 
e. Updating SEPR follow up field in iDesk; 
f. Updating Development Impact Tab in iDesk with management score and 

rationale; 
g. Entering Supervision data into iDesk; and  
h. Distributing SEPR review results to Portfolio Officer, Portfolio Assistant and 

Team Leader for follow-up actions. 
 

10.3.5 The Manager CESI is responsible for: 
a. Considering and clearing waiver of E&S CODs as deemed appropriate; 
b. Reviewing exceptional circumstances;  
c. Approving the supervision waiver as needed; and 
d. Making recommendation to the Director CES in relation to action required in 

response to exceptional circumstances. 
 

10.3.6 The AS officer is responsible for: 
a. N/A. 

 
10.3.7 The Manager of AS is responsible for: 

a. N/A. 
 

10.3.8 All AS DFOs and Departments are responsible for:  
a. N/A. 

 
10.3.9 The Portfolio Officer is responsible: 

a. See Procedure 10.3.1. 
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10.3.10 The Portfolio Manager is responsible for: 
a. N/A. 

 
10.3.11 The Director CES is responsible for: 

a. Making a determination, in conjunction with the Director Investment 
Department (and where applicable Regional Director) if a disclosure should 
be made because of an exceptional circumstance. 

 
10.3.12 The Director Investment Department (and where applicable Regional Director) is 
responsible for: 

a. Making a determination, in conjunction with the Director CES, if a disclosure 
should be made because of an exceptional circumstance. 

 
10.3.13 The VP Industry is responsible for: 

a. N/A. 
 

10.4   Records and Documentation 

 
10.4.1 The following should be recorded in the ESRD: 

a. SEPR review; and 
b. List of follow-up actions for the client. 

 
10.5    Annexes 
 

10.5.1 SEPR review format. 
 [Link provided for staff] 
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11 SOCIAL AND ENVIRONMENTAL REQUIREMENTS FOR IFC MANAGED 

ADVISORY SERVICES  
 
11.1   Purpose and Applicability 
 

11.1.1 To create procedures and guidance that incorporate E&S risk management 
considerations into all advisory work as appropriate. This procedure applies to all 
Advisory Services projects, i.e., those which are related to IFC Direct Investments and 
those which are unrelated to IFC Direct Investments (‘Standalone AS’). 

 
The IFC Exclusion List that defines the types of projects that IFC does not finance 
applies to all AS projects as well. 

 
11.2   Procedure—AS projects with an IS link 

 
11.2.1 AS projects linked to existing IFC IS clients/transactions. 

 
11.2.2 For all AS projects where the recipient or beneficiary of the AS is an existing IFC 
client, the E&S requirements will be determined by the E&S standing of the client. The 
AS TL will coordinate with the Investment officer/portfolio officer and the CESI 
specialist to ensure that the client is in good standing, i.e., project(s) have an ESRR score 
of 1 or 2. If the client is deficient in their E&S performance, i.e., project(s) with an ESRR 
score of 3 or 4, the AS will not be initiated until corrective actions have been initiated to 
address the ESRR problem areas, to the satisfaction of the responsible CESI specialist.  

 
11.2.3 Exceptions to the rule described in the point above to be approved in writing by 
the relevant Manager CESI.  

 
11.2.4 AS projects being processed concurrently with IS transactions. 
 
11.2.5 For projects where the AS project is being processed at the same time as the IS 
transaction, any AS-specific requirements will be determined at the same time as IS 
transaction requirements. Should the AS project precede the IS transaction, all the E&S 
requirements associated with the AS will be incorporated into the AS agreements. If this 
is not possible, the Unit Line Manager (ULM)/Unit Manager (UM) may permit the AS 
transaction to be treated as a standalone AS project to be processed as indicated below. 

 
11.3   Procedure—Standalone AS projects 
 

11.3.1 For all projects not associated with an IS transaction, the AS TL will review the 
overall E&S reputation risks associated with the client as well as the potential E&S risks 
associated with the AS project and take actions as outlined below. 
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11.3.2 E&S Reputation Risk associated with the AS client: 
a. The AS TL will review information available in the public domain to 

determine whether there any reported environmental and social issues 
associates with the client as outlined in the AS BL guidance note (reference 
will be provided in ESRP 4.0).  

b. If there are any, the AS TL will include the AS sustainability champion and 
the CESI sustainability champion/specialist on the AS team as peer reviewers 
and consult with them to determine the MINIMUM REQUIREMENTS. This 
will be recorded in the PDS TA under the risks section and specific M&E 
indicators to track the fulfillment of any remedial action will be incorporated 
into the project design. 

 
11.3.3 E&S risks associated with the Advisory Activity: 

a. The TL will consider the impacts and outcomes of the AS project and 
determine whether the Impacts and Outcomes could have potential E&S risks, 
following the AS BL guidance note.  

b. If there are no potential E&S risks associated with the impacts or outcomes, 
the project may be processed without any further requirements.  

c. If there are E&S risks, the TL will include the AS sustainability champion and 
the CESI sustainability champion/specialist on the AS team as peer reviewers 
and consult with them on how to incorporate the E&S best practices into the 
AS services as outlined the AS BL guidance note. 

 
11.4   Roles and responsibilities

1
 

 
11.4.1 The Transaction Leader (TL) of each Advisory Project is responsible for 
incorporate the E&S risk management considerations into the advisory work with support 
from the AS/Environmental and Social Development Department, Investment Support 
(CESI) Sustainability Champion (SC) of each Business Line.  

 
11.4.2 The approving ULM and UM are responsible for signing off that each project has 
followed this ESRP and related guidelines when approving a PDS-ER/Approval.  

 
11.4.3 The Business Line Leaders are ultimately responsible for the AS staff 
implementing the ESRP. 

 
11.4.4 The AS and CESI Sustainability Champions will be available to provide guidance 
and technical support on request. 

 
11.4.5 The CES Manager(s) is responsible for signing off in writing on AS projects that 
have clients and/or beneficiaries of IFC’s with ESRR scores of 3 or 4. 
 

                                                 
1 This section applies to both 11.2 and 11.3 above-mentioned procedures. 
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11.5  Documentation, Records and Workflow Requirements all AS Project  
 

11.5.1 The following queries will be incorporated into the Documentation to be filled in 
by the AS TL and reviewed and approved by the ULM/UM in the routine PDS TA 
workflow: 

11.5.1.1. Is the AS project associated with an existing client: Yes/No 
a. If Yes: Confirm that IS portfolio officer, AS sustainability champion and CES 

specialist have been consulted, describe the standing of the client.  
 

11.5.1.2. Is the Client in good standing as confirmed by the CES specialist: Yes/No 
a. If No: describe issue and outline remedial action recommended by CES 

specialist, and incorporate the remedial action into the PDS document as a 
minimum requirement for the AS project.  

 
11.5.1.3. Establish specific M&E indicators that will track the same during the life 

of the project as required in consultation with the AS sustainability champion 
and CES specialist. 

 
 

11.5.2 Has the reputation risk screen been applied and are there reputation risks 
associated with the client: Yes/No 

 
11.5.2.1. If Yes:  

a. Describe the issue, confirm that AS sustainability champion and CES 
specialist have been consulted, and describe the recommendation, incorporate 
any remedial action into the PDS document as a minimum requirement for the 
AS project. 

b. Establish specific M&E indicators that will track the same during the life of 
the project as required in consultation with the AS sustainability champion 
and CES specialist. 

 
11.5.3 Have the potential E&S risks associated with AS project been considered and are 
there any potential E&S risks associated with the impacts and outcomes of the AS 
project: Yes/No 

 
11.5.3.1. If Yes: 

a. Describe the issue, confirm that AS sustainability champion and CES 
specialist have been consulted, and describe the recommendation. 

b. Describe the E&S best practices that have been incorporated into the AS 
project based on the above recommendation. 

c. Establish specific M&E indicators that will track the same during the life of 
the project as required in consultation with the AS sustainability champion 
and CES specialist. 
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11.5.4 For GPOBA investment projects that involve an operation by a World Bank 
Group member other than the IBRD, and unless agreed otherwise with IFC or MIGA, the 
Transaction Leader should obtain a formal statement from IFC or MIGA that documents 
its due diligence process and any conditions imposed on the project to ensure compliance 
with all applicable IFC or MIGA Performance Standards (such as the project Action 
Plan). This may include suggested remedial actions documented in an Action plan. A 
copy of this statement should be provided to the GPOBA Management Unit, QACU and 
LEGEN. Such compliance statements will be in lieu of compliance with the Bank 
safeguard policies, and will be for internal use by GPOBA only unless otherwise agreed 
with IFC or MIGA. 
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12 MAINTENANCE AND UPDATE OF IFC ENVIRONMENTAL AND SOCIAL 

REVIEW PROCEDURES 
 
12.1   Purpose and Applicability 

 
12.1.1 This procedure describes the steps for maintaining and updating the 
Environmental and Social Review Procedures of IFC.  
 
12.1.2 These procedures specify how the social and environmental specialists are 
expected to review projects for consistency with IFC’s Social and Environmental 
Sustainability Policy and document the client’s compliance with the Performance 
Standards and guidelines throughout the life of the investment.  
 
12.1.3 These procedures are maintained by the Manager CESI, and authorized in writing 
by the Director CES.  

 
12.2   Procedures 
 

12.2.1 Any IFC staff may suggest new or revised ESRP to enhance precision of 
investment review and documentation of client performance. Suggested new or modified 
ESRP should be submitted to the Manager CESI using the additions and modification 
form as per format 12.5.1 or in any other format. 

 
12.2.2 Any accepted changes will be communicated to CESI staff to ensure consistency.  
The Manager CESI will update the ESRP modification or addition request log, and 
establish a completion date for the proposed revision, and designate a principal author for 
drafts of the new or modified ESRP until the revision is complete and approved by 
Manager CESI. 

 
12.2.3 The principal author will develop the procedure as per the format provided in 
Annex 12.5.2. 

 
12.2.4 The proposed new ESRP or existing ESRP modification will be reviewed by a 
core team of staff identified by the Manager CESI, checking for: 

a. Consistency with IFC’s Social and Environmental Policy;  
b. Operability in the context of IFC’s project cycle; and  
c. Whether it substantially addresses the objective for the change.  

 
12.2.5 When the Manager CESI is in agreement with the new or revised ESRP, the 
ESRP will be submitted for review by the Director CES. 

 
12.2.6 The Director CES will approve the procedure or return it to the Manager CESI for 
further processing, including, in the case of material changes or updates, external review, 
to ensure that the proposed procedure is consistent with IFC’s Social and Environmental 
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Sustainability Policy and, documentation of the IFC client’s compliance with the 
Performance Standards. 

 
12.2.7 When deemed completed and when satisfied that no further changes or review are 
required, the Director CES will approve the ESRP in writing as per 12.5.3. 

 
12.2.8 The approved ESRP and updated Revision Number will be introduced to the 
authorized procedure list thereby superseding or modifying existing ESRP as the case 
warrants. Revision numbers will be utilized to clearly document current ESRP. 

 
12.2.9 The Manager CESI will maintain a record of current Revision Numbers of all 
ESRP that have been approved, the changes that have been made, and the date on which 
they are put into effect. Each subsequent Revision, will include a visual designation 
clearly identifying text modifications and amendments that have been made to individual 
ESRP since the previous Revision Number, including the date on which these 
modifications or addition became effective. 

  
12.2.10 The Manager CESI, through the Director CES, will inform IEG, CAO, and the 
Director Investment and Regional Department of the new or modified ESRP, highlighting 
the changes that have been made and the date the new version became effective. CESI 
Quality Assurance and the Manager CESI will ensure that the updated ESRP is posted on 
IFC’s Web site, with a notice describing the date on which the version became effective 
and the changes that have been made. 

 
12.3  Responsibilities 

 
12.3.1 The Transaction Leader is responsible for: 

a. N/A. 
 

12.3.2 The Lead Specialist is responsible for: 
a. Suggesting new or revised ESRP to enhance precision of investment review 

and documentation of client performance. 
 

12.3.3 The Team Leader is responsible for: 
a. Identifying any new or revised ESRP that may be needed to ensure 

consistency of investment review activities, compliance with the Social and 
Environmental Sustainability Policy. 

 
12.3.4 The Manager CESI is responsible for: 

a. Developing, distributing, and maintaining the procedures for issuance; and 
b. Identifying any new or revised ESRP that may be needed to ensure 

consistency of investment review activities, compliance with the Social and 
Environmental Sustainability Policy. 
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12.3.5  The AS officer is responsible for: 
a. N/A. 

 
12.3.6 The Manager of AS is responsible for: 

a. N/A. 
 

12.3.7 All AS DFOs and Departments are responsible for:  
a. N/A. 

 
12.3.8 The Portfolio Officer is responsible: 

a. N/A. 
 

12.3.9 The Portfolio Manager is responsible for: 
a. N/A. 

 
12.3.10 The Director CES is responsible for: 

a.  Approving in writing the procedures for issuance as per format Annex 12.5.3. 
 

12.3.11 The Director Investment Department (and where applicable Regional Director) is 
responsible for: 

a. N/A. 
 

12.3.12 The VP Industry is responsible for: 
a. N/A. 

 
12.4 Records and Documentation 
 

12.4.1 Procedure addition or modification request as per specified format 12.5.1. 
 

12.4.2 IFC Procedures as per the specified format 12.5.2.  
 
12.5  Annexes 
 

12.5.1 ESRP Addition or Modification Form 
 
Date  

Requested by  

Procedure Number and 
Section (e.g. 1.2.5, etc) 

 

Current Revision Number  

Suggested Text Revision  

Objective Of Modificaiton  

Status of Suggested 
Modiciation 

Date Proposed:  
How Resolved:  
Date Resolved:  
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12.5.2 Format for IFC ESRP 
 
All IFC ESRP will be developed as per the format provided below. 
 
#.1 Purpose and Applicability 

This section shall contain a short statement of the objective and shall define the 

extent of the application of the procedure. 

#.2 Procedure 
This section describes how, and in what sequence, the activities addressed by the 

procedure are to be performed. 

#.3 Responsibilities 
This section identifies responsibilities and interfaces for the activities described in 

the procedure. 

#.4 Records and Documentation 
This section defines the documents, required and developed during the 

implementation of the procedures, that are required to be retained as records. 

#.5 Annexes 
This sections contains templates and formats that expand on specific steps in the 

procedure. Each Annex shall have an individual designation (e.g., Annex A; 

Annex B; etc.) to create a separate section for proposed attachments to the 

procedure.  Annexes are to be used to illustrate management-approved formats 

and content for specific documentation utilized in CESI investment review 

activities. Annexes should be designed and incorporated to maintain simplicity in 

the procedure document and to provide needed illustrations or details 

independent of the main text to aid the CESI specialist in understanding the 

specifics of the procedure.   

 
12.5.3 Written approval from the Director CES. 

 

 
IFC 

ENVIRONMENTAL AND SOCIAL 
REVIEW PROCEDURES 

 
Version X.0  

Month/Day/Year 

 

Approved:                                                                                       

        Greg Radford, Director CES 
Date:  

 
 




